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Executive summary  
 

Project overview 

Empowering New Generations to Improve Nutrition and Economic Opportunities (ENGINE) is 

USAID‟s flagship integrated nutrition program, which aims to improve the nutritional status of Ethiopian 

women and children under-5. The primary objective of this five-year (2011-2016) program is to prevent 

under nutrition during the first 1,000 days, from conception until the child is 2 years old.  

Save the Children leads the implementation of ENGINE through a strong multi-sectoral platform driven 

by evidence-based direct nutrition and nutrition sensitive interventions that support existing government 

structures and synergistic partnerships with other USAID-funded projects. ENGINE has implemented its 

integrated nutrition package in 83 Agriculture Growth Program (AGP) (food secure) woredas and 17 

non-AGP (food insecure) woredas and will initiate implementation in 16 additional woredas in Somali 

Region with a pastoralist approach in the next quarter.   

Achievements and successes 

ENGINE made significant progress toward reaching its objectives in Year IV covering the period from 

October 1, 2014 to March 31, 2015.  

Nutrition multi-sector coordination and partnership   

In the reporting period, ENGINE provided technical support and actively participated in nutrition 

working groups, particularly in preparation of the National Nutrition Program (NNP) 2016-2020. 

ENGINE contributed to working groups on agriculture, nutrition, multi-sector coordination, maternal, 

adolescent, infant and young child nutrition (MIAYCN), gender and advocacy and social change. ENGINE 

also provided financial support for the first block write up workshop for drafting NNP revision. ENGINE 

also provided technical and financial support to the Annual Multi-Sectoral Nutrition Review Meeting and 

Capacity Building workshop, held in Addis Ababa in October. ENGINE, with other partners supported a 

capacity-building training workshop for members of the regional nutrition coordinating body and 

regional nutrition technical committees in Oromia and Tigray regions. ENGINE supported Amhara and 

Tigray regions in cascading the capacity building training to zonal and woreda level bodies in Quarters I 

and II. ENGINE, with regional health bureaus, also supported quarterly NNP regional multi-sector 

technical committee meetings in three regions. To further support the roll-out and implementation of 

NNP to woreda level, ENGINE supported 49 woreda multi-sector coordination meetings. The 

establishment and functioning of these bodies has led to concrete improvements in nutrition 

coordination as described in the body of the report. As Chair of the Feed the Future (FtF) nutrition 

technical working group (TWG), ENGINE organized quarterly TWG meetings in November 2014 and 

March 2015.  

 

 

Nutrition advocacy and social and behavior change communication 
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In Quarter II, ENGINE conducted a second workshop with the Ethiopian Orthodox Tewahedo Church 

(EOTC) religious leaders and church scholars to analyze data generated during the previous workshop 

(Sept 2014). Utilizing the data analysis, content for a sermon guide was developed based on Ethiopian 

Orthodox teachings on thematic areas related to fasting and pregnancy, fasting during lactation, fasting 

and children under-5 and gender roles/family support during the first 1000 days. Church scholars and 

preachers are compiling the sermon guide to clarify church teachings. The guide will be presented to the 

overall assembly of church scholars and the Holy Synod council members, chaired by his Holiness Abune 

Matias I, Patriarch of the EOTC for endorsement. In Quarter II, ENGINE also shared its package of new 

innovative social and behavior change communication (SBCC) materials, including for ECCs, with the 

Federal Ministry of Health (FMoH) nutrition case team leader and participated in advocacy and SBCC 

TWG meetings aimed at harmonizing and endorsing SBCC materials for the country. 

Nutrition capacity building 

ENGINE provides nutrition capacity building for Government of Ethiopia (GoE) staff in both pre-service 

and in-service settings. 

Nutrition pre-service education  

ENGINE continued supporting the eleven Phase 1 and six Phase II higher education institutions. 

Accomplishments include conducting: two joint program monitoring visits by Jhpiego and Save the 

Children; two benchmarking visits to best performing institutions; five refresher trainings on selected 

nutrition topics for agriculture technical vocational education and training (ATVET) instructors to 

improve their knowledge in nutrition; and six effective teaching skills trainings conducted for Phase II 

institutions. In consultation with the Federal Ministry of Agriculture (FMoA) and Federal Ministry of 

Education (FMoE) (TVET agency), ENGINE developed nutrition occupational standards and modules for 

ATVET agriculture disciplines. An education quality improvement process has been successfully 

introduced, nutrition content has been integrated to selected courses and nutrition technical update 

training has been provided for all Phase II institutions. ENGINE continued to support the Nutrition 

Academic Center of Excellence at Hawassa University, which will be formally launched in early April. 

In-service capacity building  

ENGINE trained 2966 (1245 female) health and agricultural workers in nutrition. The project provided 

training on Maternal, Infant and Young Child Nutrition (MIYCN) for 1500 (743 female) health workers 

(HWs) from all four regions, including non-AGP woredas, to build their capacity to provide quality 

nutrition services. ENGINE trained 379 (66 female) development agents/agriculture extension workers 

(DAs/AEWs) in nutrition-sensitive agriculture (NSA) to integrate nutrition into agriculture to advance 

their capacity and provide them with tools to promote NSA. As a result of ENGINE‟s capacity-building 

activities, HWs and health extension workers (HEWs) counseled 342,941 pregnant and lactating women 

on exclusive breastfeeding (EBF), complementary feeding (CF), and dietary diversity at health centers 

(HCs) and health posts (HPs). At the facility level, 93,902 children suffering from diarrhea were treated 

with zinc and oral rehydration salts (ORS) and 236,732 pregnant women were supplemented with iron-

folate. 
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Nutrition-sensitive livelihoods 

ENGINE supported 4,087 new most vulnerable households (MVHHs) with nutrition-sensitive livelihoods 

interventions, including improved homestead vegetable production, and provision of productive 

livestock to 2204 of the households. ENGINE trained 5,071 MVHHs on homestead gardening and animal 

care with gender, nutrition and environmental issues integrated. ENGINE also established 207 new 

saving groups, of which 126 were linked to microfinance institutions (MFIs). ENGINE selected 4,496 

households to receive livelihoods support in the current project year. ENGINE delivered incubators to 

support two private sector partners to improve the supply of preferred improved breed of chicken. 

ENGINE initiated efforts to increase diffusion and adoption of agronomic and cooking demonstrations 

to additional kebeles in Quarter I and completed an assessment to measure adoption of homestead 

vegetable production by farmers as a result of attending agronomic demonstration events in farmer 

training centers (FTCs) and schools. The assessment showed high acceptance (97% of respondents) and 

uptake of promoted interventions. ENGINE also completed an assessment of project supported savings 

groups and identified actions to improve linkages to MFIs and long-term sustainability of the groups. 

Social and behavior change communication strategy 

During this reporting period, ENGINE finalized and rolled out all materials for its innovative SBCC 

strategy. All enhanced community conversations (ECC) materials were printed and distributed to local 

non-government organizations (LNGOs) in Quarter II. ENGINE oriented woreda offices to the materials 

and the ECC approach; ECCs started in Quarter II, reaching 15,120 participants. A total of 772 

community change agents (CCAs) were trained to allow for rapid implementation of ECCs upon 

delivery of the materials. ENGINE implemented and assessed mNutrition activities for 250 HEWs and 

AEWs in Quarter I. Preliminary findings are encouraging and indicate that the service is valuable to the 

HEWs and AEWs, and ENGINE enrolled additional frontline workers in Quarter II and will refine the 

service in Quarter III.  

Nutrition operations research  

Implementation of both the birth cohort and agriculture-nutrition panel studies are progressing as 

planned. In Quarter II, final reports on the Moderate Acute Malnutrition (MAM) operations research 

study and the Qualitative Community Perceptions of Malnutrition study were completed. Findings were 

presented at National Nutrition Program Research Dissemination Conference organized by Ethiopian 

Public Health Institute (EPHI) and financially and technically supported by ENGINE in Quarter I as well 

as at ENGINE MSc Thesis and OR Dissemination workshop in Quarter II.  ENGINE disseminated a total 

of 11 operations research documents at the NNP research dissemination conference.  

Assessment of critical outcome indicators 

ENGINE completed the first assessment of critical outcome indicators in MVHHs, including dietary 

diversity and household food security. The survey addresses a recommendation from the mid-term 

evaluation and will be repeated two more times at intervals of 6-8 months to inform project 

implementation. The final report has been prepared.  
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Implementation in non-AGP woredas  

In this reporting period, ENGINE began implementation in six non-AGP woredas in SNNPR, bringing the 

total number of non-AGP woredas reached in partnership with Graduation with Resilience to Achieve 

Sustainable Development (GRAD) and GOAL to the target of 17.   

In partnership with GRAD, ENGINE provided program managers training for 26 health and agriculture 

managers, MIYCN training for 233 HWs, nutrition-sensitive agriculture training for 148 DAs and perma-

garden training for 215 GRAD animators and community facilitators. ENGINE and GRAD also selected 

483 households among Village Economic and Social Association (VESA) groups and trained 401 on 

homestead gardening and 73 on poultry; 204 VESA households received vegetable seeds in Quarter II. In 

partnership with GOAL, ENGINE provide program management training for 10 health and agriculture 

managers, MIYCN training for 255 HWs and woreda health staff and 95 DAs were trained on nutrition-

sensitive agriculture. ENGINE also selected 875 households for livelihoods support in Quarters I and II 

and provided 802 households with training on livelihood interventions, including homestead gardening 

and goat husbandry and provided 271 households with goats in Quarter II. 

Implementation in Somali Region 

In the reporting period a Memorandum of Understanding (MOU) between USAID, Somali Finance and 

Economic Development Bureau (BoFED) and SCI/ENGINE was signed and ENGINE Plus was formally 

launched in Jigjiga on February 23, 2015. ENGINE recruited and trained project staff critical for project 

start up in the region. ENGINE conducted consultative meetings with leaders in project woredas and 

kebeles, and completed the selection of target kebeles and households. ENGINE worked with 

USAID/PRIME project to clarify opportunities for synergy and collaboration, including around nutrition 

SBCC and modalities of livelihood support. 
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Reporting period 

This is the ENGINE project‟s Year IV Semi-Annual Progress Report covering the reporting period from 

October 1, 2014 to March 31, 2015. 

 

Publication/reports  

Did your organization support the production of publications, reports, guidelines or assessments during 

the reporting period? (Copies of final reports available upon request) 

No/Not Applicable     

Yes    If yes, please list below:  

  

Title  Author Date 

ENGINE supported MSc thesis/abstracts from local 

universities 

Save the Children Oct. 2014 

Outcomes of Moderate Acute Malnutrition and their 

determinants in under-five children: a prospective 

cohort study from a food-secure setting in rural 

Ethiopia 

Valid International, Jimma 

University and Save the 

Children 

Oct. 2014 

 

Using the Q-methodology to understand local 

perceptions of the definition, causes, and solutions of 

malnutrition in Jimma zone, Ethiopia 

Valid International, Jimma 

University and Save the 

Children 

Dec 2014 

Livelihood effectiveness study LOL and Save the Children March 2015 

Findings of the assessment on the capacity of MVHHs 

targeted in Year I and II for self-support in vegetable 

seeds  

LOL and Save the Children March 2015 

Findings of the assessment on the adoption rate of 

homestead vegetable production of farmers as the 

result of attending agronomic demonstration events in 

FTCs and Schools 

LOL and Save the Children March 2015 

Assessment of savings groups for Ethiopia ENGINE 

Project 

LOL and Save the Children  

March 2015 

Survey of most vulnerable households in 10 ENGINE 

Model Woredas 

Save the Children March 2015 
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Technical assistance  

Did your organization utilize short-term TA during the reporting period? 

No/Not Applicable     

 Yes   Please list below:  

If yes, please attach an electronic copy of the TA report as part of your submission. 

 

  Name Arrival  Departure Organization Type of TA provided 
Yohannes 

Tesema 

Feb. 1 

2015  

Feb. 22, 2015 Tufts Provided technical support and guidance to the 

data manager, training of study supervisors and 

data collectors for the two longitudinal studies 

currently underway 

Meghan 

Loraditch 

Feb. 3, 

2015  

March 7, 2015 Tufts Addressed management issues with partners, 

data management needs and provided ongoing 

support and supervision to project field 

activities 

Dr. Shibani 

Ghosh 

Feb. 5, 

2015  

Feb. 14, 2015  Tufts Discussed with senior management about 

ENGINE end line evaluation survey and 

presented the Birth Cohort study 

implementation to ENGINE project staff  

Meghan 
Davis 

Feb. 9, 
2015  

Feb. 14, 2015 Tufts Assisted with training Jimma University study 
lead on expense reporting, particularly on how 

to report receipts and expenditures against 

budget line items, the need for supporting 

documentation of expenses, namely trip 

reports for per diem and travel expenses and 

on the procurement process 

Dr. 
Jennifer 

Coates 

Feb. 13, 
2015  

Feb 17, 2015 Tufts Assisted in preparation and implementation of 
enumerator training of Round 3 Ag-Nut Panel 

data collection 

Assess systems and progress in place for data 

management and data quality assurance 

Adriane 

Seibert 

Feb 21, 

2015 

March 3, 2015 Save the Children Supported ENGINE Plus launch and 

implementation planning and provided 
assistance in modification of materials including 

MIYCN manual for Somali Region 

Dr. Paluku 

Bahwer 

March 

08, 2015 

March 12, 

2015 

Valid International Checked data quality and analysis of SAM study 
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Travel and visits 

Did your organization support international travel during the reporting period? 

No/Not applicable    

Yes     

All international travel to conferences, workshops, trainings, HQ or meetings 

 

  

Name Destination Departure 
from 

Ethiopia 

Arrival 

in Ethiopia 

Host 
organization 

Purpose of the travel 

Dr. Habtamu 

Fekadu 

Washington, 

D.C. 

 Nov 29, 2014  Dec 7, 2014 Save the Children To attend Save the Children US 

Global Nutrition Technical Team 

Retreat and to attend and 

present ENGINE‟s research and 

documentation activities at What 

is Growth Good For Technical 

Symposium 
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Field monitoring and supervision visits 

Have any program monitoring visits/supervisions been made during the reporting period?  

 No/Not applicable    

 Yes    Please list below: 

Description of 

monitoring team 

Start date End date Sites visited Written recommendations provided 

Finance and award 

manager  

19 Oct. 2014 24 Oct. 2014 Jimma University, 

CPHMS project 

Save the Children 

finance office 

Review of sub-agreement and financial 

performance  

 

ENGINE COP, 

Health and 

Nutrition team and 

Jhpiego PSE team  

4 Nov. 2014 6 Nov. 2014 Alage ATVET, 

Shashemene 

Health Science 

College, 

Hawassa 

University 

Use the Pre-service Education (PSE) institution 

logo for presentations and abide with USAID‟s 

branding. 

For agriculture skill lab prepare board with the 

benefit of the selected crop on each plot 

Distribute ENGINE counseling tools to each of 

the Health Science college skill lab. 

ENGINE COP and 

DCOP (with 

Jhpiego PSE team 

on Jan 26) 

26 Jan. 2015  28 Jan 2015 Jimma University 

and Tufts 

University, Goma 

woreda 

Inter-institutions learning exchange visit for 

Jimma University would help to improve the 

organization and utilization of skills lab. 

University management needs to ensure lab is 

available to and used by students to improve 

quality of education. 

Sub-grantees need to review and abide by 

USAID/ENGINE branding guidelines. Important 

oral comments and recommendations given. 

Monitoring and 

evaluation team 

17 Feb 2015  

 

27 March 

2015 

23 Feb 2015 

 

12 April 2015 

Tigray, SNNP and 

Oromia 

ENGINE central M&E team provided data 

quality monitoring and provided feedback to 

regional teams to strengthen routine data 

collection and reporting 

Monitoring and 

evaluation (M&E) 

team 

 

23 Feb 2015 25 Feb 2015 Woliso Monitoring of Tufts University and Jimma 

University. Provided guidance on branding, 

election neutrality and data quality assurance.  

ENGINE COP, 

Operations & 

Compliance 

Manager and 

Finance and award 

manager 

20 March 

2015 

22 March 

2015 

Bahirdar and 

South Achefer 

woreda 

Reviewed and monitored award and finance 

management and program implementation 

Recommendations on utilization and 

documentation of all program forms provided 

as well as action points for support of Regional 

Nutrition Coordinating Bodies (RNCB) and 

Regional Nutrition Technical Committees 

(RNTC) and cascading of NNP to woreda and 

kebele level. 

Finance and award 

manager and 

Operations and 

Compliance 

Manager 

30 March 

2015 

3 April 2015 Hawassa Field 

offices 

To review and monitor program 

implementation and awards and finance. Strong 

performance observed. Recommendations 

provided on budget tracking of AGP and non-

AGP woredas and timely report submission. 

Note: the monitoring trips included here highlight financial and management monitoring of sub-primes and regional offices. ENGINE 

thematic teams conduct frequent programmatic monitoring and technical assistance trips to regions.  
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Accomplishments and successes during the reporting period 

Project management 

ENGINE Chief of Party (COP) and Deputy Chief of Party (DCOP) reviewed the project management 

and performance with the Deputy Country Director and Country Director four times during the 

reporting period. The main issues discussed were budget utilization, procurement of Water, Sanitation 

and Hygiene (WASH), SBCC and printing materials, and scale up of ENGINE to Somali region and non-

AGP woredas. ENGINE senior management conducted six management meetings with sub-primes, senior 

advisors and regional teams to monitor the project performance as per the project work plan. In this 

reporting period, ENGINE management had four regular meetings with ENGINE Agreements Officer‟s 

Representative (AOR). The main issues were GRAD and ENGINE partnership, FtF nutrition working 

group activities and partnership with PRIME in Somali Region. 

In Quarter II, ENGINE launched the expansion to Somali Region (ENGINE Plus). The implementation in 

Somali Region is under the leadership of ENGINE COP and DCOP and is managed under Save the 

Children International Jigjiga Hub. The ENGINE Plus senior project manager in Jigjiga manages the day-

to-day activities and is responsible to ensure the quality of overall project operations. As the project 

operation woredas are widely dispersed, ENGINE Plus uses four existing Save the Children International 

project offices (Jigjiga, Diredawa, Moyale and Dollo Addo) for day-to-day project implementation.  

Staff recruitment  

During this reporting period, a senior monitoring and evaluation (M&E) advisor, senior operation 

research manager and three regional staffs resigned. ENGINE recruited new staff for all the positions 

and replaced the senior operations research manager with an M&E advisor to support non-AGP and 

ENGINE Plus activities. ENGINE also recruited two zonal coordinators for the GRAD and ENGINE 

partnership and six zonal coordinators for the GOAL and ENGINE partnership.  

In addition, ENGINE recruited a senior program manager to lead ENGINE‟s implementation in Somali 

region, as well as 36 additional project staff, including one fodder/livestock production expert; two 

project coordinators based at Moyale and Jigjiga; an M&E coordinator; seven livestock/fodder 

production officers; eight nutrition officers; and 16 community facilitators based in target woredas. 

Recruitment of a nutrition technical advisor seconded to the regional health bureau (RHB) is in its final 

phase and will be filled early in Quarter III. ENGINE also recruited a pastoralist focused nutrition advisor 

based in Addis Ababa who will provide technical support for the ENGINE plus team in Somali Region. 

Sub-grantee management  

ENGINE continued its regular staff meetings to discuss progress toward completing planned activities as 

outlined in the sub-grantee Year IV work plans and met individually with sub-primes to quickly resolve 

any outstanding issues to achieve optimal project performance. For example, ENGINE COP and pre-

service advisor had a high-level meeting with Jhepigo to address low budget utilization and equipping the 

Academic Center of Excellence (ACoE) in Hawassa, and met with Tufts University to discuss the status 

of operations research implementation and PhD program. Additionally, Save the Children, in 

consultation with USAID, made every effort to support Land O‟ Lakes, Inc. (LOL) to register in Ethiopia 

to continue its work with ENGINE. This has not yet been achieved, but is anticipated in May. Since the 
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liability for Save the Children is high, Save the Children gave a warning letter to LOL to register by 

January 30, 2015, which was subsequently extended based on significant progress. LOL headquarters has 

processed all the required documentation with the Foreign Ministry to register as a non-governmental 

organization (NGO), and the case is currently with the Charities and Society Agency. 

During the reporting period, ENGINE conducted field monitoring of sub-primes‟ implementation and 

compliance. ENGINE COP, Sr. Nutrition Advisor and Jhpiego Deputy Country Director conducted joint 

field visits to Hawassa University, Alagae TVET College and Shashemene Health Science College. The 

visits with Jhpiego helped to resolve some of the management issues that delayed establishment of the 

ACoE and improved branding and marking. ENGINE COP and DCOP visited Jimma University and Tufts 

University OR team at Jimma University. ENGINE M&E and research advisor conducted field monitoring 

of Tufts and Jimma University in Quarter II. The Sr. nutrition and livelihood advisor provided routine 

monitoring of LOL activities. ENGINE Sr. SBCC manager conducted monitoring of one LNGO at the 

initiation of ECCs in Quarter II, and will monitor the other LNGOs in Quarter III. In Quarter II, 

ENGINE held a quarterly review meeting with sub-primes to review achievements and challenges 

encountered in Quarter I.  

Technical assistance  

In Quarter 1, Save the Children continued to receive international technical assistance (TA) from VI on 

ENGINE‟s operational research on acute malnutrition with Jimma University. STTA was provided by VI 

in Quarter II to support Jimma University and to participate in ENGINE OR dissemination meeting. A 

team from Tufts also provided short-term technical assistance (STTA) in Quarter II to support the birth 

cohort and agriculture/nutrition panel studies, as well as to review implementation of the PhD program 

at Jimma University. A Save the Children nutrition advisor provided STTA in Quarter II to support the 

launch of ENGINE Plus and adaptation of materials, including MIYCN training manual. In Quarter II LOL 

also provided STTA to support assessment of ENGINE savings groups. ENGINE developed a statement 

of work (SOW) during Quarter II for additional TA from The Manoff Group in the next phase of 

innovative SBCC activities, which was submitted to USAID for approval.  

ENGINE, GRAD and GOAL partnerships in 17 non-AGP woredas 

Joint implementation with GRAD was initially slowed as ENGINE met resistance from GRAD 

implementing partners to start the implementation because they were not well oriented by GRAD and 

needed new budget and sub-agreement modifications from GRAD. The issues were largely resolved 

with USAID intervention in Quarter I. ENGINE finalized MOUs with both GRAD and GOAL, which 

were signed in Quarter II. All non-AGP woredas are now operational though some challenges remain in 

joint implementation with GRAD due to lack of GRAD budget. 

ENGINE start-up in Somali region 

During the reporting period an MOU between USAID, SCI/ENGINE and the Somali Regional BOFED 

(on behalf of Regional Health Bureau and Regional Livestock, Crop and Rural Development Bureau) was 

signed. The MOU serves as the expression of partnership and clearly identifies the roles and 

responsibilities of each organization during the project implementation period. 
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Following the MOU signing, Save the Children conducted an official ENGINE Plus launch workshop on 

February 23, 2015 in Jigjiga. Key guests from partners including USAID ENGINE AOR and PRIME AOR, 

officials from Regional President‟s Office, Regional Health Bureau, Regional Agriculture Bureau, and 

Regional BoFED attended. The launch was an official endorsement for the startup of the ENGINE Plus 

project implementation in Somali region. After the project launch, ENGINE country office team and 

Save the Children Jigjiga hub conducted a one and a half day detailed project planning and induction 

meeting for project staff. In March 2015, the ENGINE Plus project staff conducted project orientation in 

15 of 16 target woredas for key woreda sector office representatives. Participants included representation 

from woreda administrations, health offices, agriculture offices, women and children affairs and key 

community leaders. Target kebeles and households were then selected in consultation with woreda 

officials using pre-defined selection criteria. One of the 16 selected woredas (Kersadula) was 

subsequently found to be outside of PRIME‟s implementation area, difficult to reach operationally (7 days 

round trip travel) and not conducive for fodder production. After consultation with the Regional 

government, it was agreed that a new woreda, more accessible and appropriate for project 

implementation, would be selected following the May 2015 election.  

Partnership and multi-sector coordination 

ENGINE continued to participate actively in key nutrition working groups, particularly NNP 2016-2020 

review working groups on agriculture and nutrition, multi-sectoral coordination, MIYCN, gender, and 

advocacy and social behavior change. ENGINE has been working with FMOH to map and harmonize 

SBCC materials.    

ENGINE, as the chair of FtF nutrition TWG, facilitated two TWG quarterly meeting in the reporting 

period. A joint field visit to GRAD woredas was conducted in January and discussed in the quarter two 

FtF TWG meeting. ENGINE conducted a review of cooking demonstrations, standard operation 

procedures for the demonstrations and produced region specific recipes for complementary feeding for 

two age groups that will be shared with FtF partners to strengthen and standardize cooking 

demonstrations across partners.   

GRAD, GOAL and ENGINE: ENGINE team met with national and regional level GRAD and GOAL teams 

five times to address some of the bottlenecks that slowed the implementation of the partnership in non-

AGP woredas.   

UNICEF: ENGINE partnered with UNICEF to conduct capacity-building workshops for regional nutrition 

coordinating bodies (RNCB) and regional nutrition technical committees (RNTC) members and zonal 

team in Oromia and Tigray, and partially in Amhara. ENGINE also participated in a European Union 

(EU)-funded nutrition and UNICEF led steering committee established to guide EU nutrition investments 

in Ethiopia and to influence preparation of NNP 2016-2020. ENGINE provided technical input to the 

report produced by EU consultants. 

PRIME and ENGINE: ENGINE worked closely with USAID/PRIME to ensure coordination and synergy 

between the projects in Somali Region. Staff from PRIME attended the project launch and participated in 

the subsequent planning meeting. Additional meetings held both in the region as well as between 

ENGINE and PRIME COPs and AORs established a collaborative working relationship, clarified project 

approaches and identified opportunities for joint action including on SBCC material development and 
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harmonization in the region. ENGINE committed to utilizing PRIME supported private enterprises for 

fodder and animal health services when possible. PRIME committed to sharing key program documents, 

including its baseline survey. Both projects agreed to hold monthly coordination meetings in the region 

and periodic management meetings in Addis Ababa as needed.  

IR 1: Capacity for and institutionalization of nutrition programs and 

policies 

IR 1.1: Strengthened policy environment 

Planned activities 

 Support national and regional nutrition multi-sector coordination mechanisms 

 Address gaps in existing nutrition-related policies and guidelines 

 Support national level food fortification and micronutrient survey 

 Implement education quality improvement process to strengthen nutrition education 

 Strengthen Nutrition Curriculum at project supported institutions 

 Build staff capacity and create an enabling environment for competency-based nutrition education 

 Strengthen nutrition in-service training and provide supportive supervision 

 

Strategy 1.1.1: Strengthen existing nutrition multi-sector coordination 

Activity (i) Support the nutrition multi-sectoral coordination mechanism 

Support national, regional and woreda nutrition multi-sector coordination mechanisms 

Over the reporting period, ENGINE provided technical and financial support to the Annual Multi-

Sectoral Nutrition Review Meeting and Capacity-building workshop held from October 20-22, 2014 in 

Addis Ababa. This included leading the programmatic working group and preparing the annual multi-

sectoral nutrition summary report, which was later shared with the nutrition case team at the Federal 

Ministry of Health (FMoH) for input and feedback. An additional NNCB meeting was called in March 

2015, but due to unavailability of key stakeholders was postponed until Quarter III. 

ENGINE, working with RHBs held quarterly NNP regional multi-sector technical committee meetings in 

Amhara, Oromia and Tigray regions, with two meetings in Quarter I and four meetings in Quarter II. 

During these meetings, multi-sectoral technical committees exchanged updates about the progress of 

planned nutrition activities, challenges and the way forward. Major activities accomplished include 

engaging all regional partners working in nutrition to become part of the MSNTC; discussing partners 

performance against plan; building the capacity of newly joined NNP partners; initiating the NNP 

implementing sectors to prepare an integrated nutrition-sensitive plan; and building the capacity of NNP 

implementing sectors at different levels. In Amhara, the RNCB conducted joint field visits and actively 
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supported zones and woredas in NNP rollout in Quarter II. In SNNPR, the RNTC has not been active 

recently, but ENGINE has engaged with FMoH and RHB to strengthen the regional body. 

In Quarter I, ENGINE identified ten model woredas to establish as nutrition multi-sectoral models as 

well as to document the coordination effectiveness. All ten established coordination mechanisms in the 

reporting period. Coordination mechanisms are structured differently in the various regions. Woreda 

nutrition multi-sector coordination bodies in the six model woredas in Amhara, Tigray and West Oromia 

are led by woreda administrators, while in the four model woredas in SNNPR and East Oromia, the 

bodies are led by the woreda health offices. In East Oromia, the technical committee has recommended 

that leadership be transferred to the woreda administrator for strengthened coordination. Leadership by 

woreda administrators appears to be the preferred model to maintain strong leadership and functional 

Box 1: Success of Woreda Multi-Sector Coordination 

Woreda Nutrition Multi-Sector Coordination in Guduru woreda, western Oromia 

takes on Goiter  

The Woreda Nutrition Multi-Sector Coordination in Guduru woreda was determined to tackle the 

issue of goiter and promote the use of iodized salt. They effectively raised the issue at the quarterly 

woreda council meeting conducted. After lengthy discussion and debate among the council and all 246 

participants, the following points were agreed and acted on immediately:   

1. All members of the woreda council were to use only iodized salt as an example for the 

rest community, with immediate implementation  

2. To disseminate important information on the use of iodized salt throughout the woreda 

and community via kebele representatives  

3. To control non-iodized salt in markets and make only iodized salt available  

Local merchants are now selling iodized salt in the community and the members of the Nutrition 

Multi-sector Coordination Body continue to monitor and support the change.  

 

Effective Nutrition Multi-Sector Coordination in Limu Bilbilo Woreda  

Limu Bilbilo woreda in Arsi zone of Oromia established woreda level multi-sectoral coordination body 

in 2014 with ENGINE support. The chair of the body is the woreda administrator, which is seen as a 

best practice. The administrator ensures that all nine sectors of NNP have a monthly plan for 

implementing nutrition activities. Monthly meetings are held to evaluate performance against the 

plan, and detailed minutes taken by committee secretary from woreda health office. The strong 

leadership and consistent planning and review have led to a number of positive changes, including the 

adoption of ENGINE promoted improved vegetable varieties. The woreda AGP focal person 

commented, “More impressive is the diffusion of agronomic practice in non-beneficiary communities. 

Working with different sectors has a good impact to improve nutritional status of the community. ENGINE is 

supporting two FTCs in the woreda but the woreda has scaled up the agronomic practice in 20 more FTCs of 

the total 25 remaining.” 
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coordination bodies. The nutrition coordination bodies are showing tangible impact as demonstrated in 

box 1.  

ENGINE has supported 49 woreda multi-sectoral coordination meetings to familiarize NNP 

implementing woreda sectors on NNP and to design sector-based nutrition sensitive plans. Targets were 

exceeded (163 percent) as, in addition to the 17 meetings in the ten model woredas, ENGINE supported 

32 coordination meetings in additional AGP woredas at the request of the Government (table 1.1). In 

Oromia, Amhara and Tigray, members of multi-sectoral coordination committees conducted joint field 

visit to MVHHS, FTCs, HPs and HCs in ENGINE operational woredas and agreed to strengthen kebele 

level coordination mechanisms. In Amhara, most woredas prepared a plan of action to mainstream NNP 

into several sectors and are planning to roll out the NNP at the kebele level.    

 

Table1.1. Woreda multi-sector coordination meetings conducted in Quarters 1 and II 

S/N Regions  Planned  

Q1 

achieved 

Q2 

achieved 

Q1 and Q2 

Achieved Achievement % 

1 Amhara 8 5 7 12 150 

2 Oromia 12 6 11 17 142 

3 SNNPR 8 8 9 17 213 

4 Tigray 2 2 1 3 150 

 Total 30 21 28 49 163 

 

Conduct multi-sector nutrition training workshop with key nutrition stakeholders  

Following the roll-out of NNP in Year III, ENGINE supported the establishment of RNCB and RNTC 

structures in Amhara, Oromia, Tigray and SNNP. In this reporting period, ENGINE, in partnership with 

UNICEF, FMoH and RHBs facilitated and supported capacity-building training workshops for members 

of RNCB and RNTC in Oromia and Tigray regions. The objective was to strengthen capacities of the 

members of RNTC to implement NNP and to promote common understanding of nutrition among the 

sectors at regional, zonal and woreda levels. These included commitment from each sector to establish a 

core group to include nutrition sensitive activities in annual plans, to implement and monitor progress of 

nutrition activities, and to report progress and evidence for technical committee review. In addition, 

they committed to cascade the capacity building to their respective woredas. A total of 109 participants 

(58 from Oromia, 51 from Tigray) from RNCB and RNTC members, zonal administrators and economic 

and social advisors, core process owners and senior experts, university lecturers and representatives of 

parliament attended the workshops.  

In Quarter I, following the regional level capacity-building workshop, ENGINE supported two zonal level 

capacity-building workshops in Amhara region, where training was cascaded to all zones of the region. 

East Gojam Zone cascaded the training down to woreda level to build the capacity of the NNP 
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implementing sectors. In Quarter II, the Amhara RNTC conducted joint field visits and supported zonal 

and woreda roll-out of NNP. In Oromia, three capacity-building workshops were conducted. All nine 

sectors from the zones participated and prepared a work plan to ensure sustainable coordination and 

build capacity of woreda multi-sectoral teams. The participants drafted a terms of reference (TOR) for 

the zonal coordination body. Administration offices were assigned to oversee implementation of NPP at 

zonal levels. In Tigray region, ENGINE supported roll-out of NNP to zonal and woreda level in South, 

West, and North West Zones. Woreda administrators and key sectors office heads attended the launch.  

Promote exchange visits among countries that have successfully implemented multi-sector linkages 

ENGINE is supporting the organization of National Nutrition Coordination Body (NNCB) experience-

sharing visits. Key decision-makers and key stakeholders from NNCB will visit their counterparts in 

Brazil (facilitated by the Center of Excellence against Hunger in Brazil) and Uganda (supported by the 

Food Fortification Initiative). Due to its lack of response, India has been dropped as a possible third 

country. ENGINE has given support by preparing concept notes; facilitating meetings with agencies 

supporting the mission financially; and identifying countries and facilities to be visited. Tentative dates for 

the visit dates are set for Quarter III. 

Activity (ii) Develop national nutrition advocacy approach  

Following the consultative workshop held in September 2014 with Ethiopian Orthodox Tewahedo 

Church (EOTC) religious leaders and church scholars, the ENGINE Social and Behavior Change 

Communication (SBCC) team conducted a follow-up workshop in Quarter II to analyze the data 

generated during the previous workshop and develop content for a sermon guide based on Ethiopian 

Orthodox teachings on four thematic areas: issues related to fasting and pregnancy; fasting during 

lactation; fasting and children under 5; and gender roles/family support during the first 1000 days. 

Church scholars and preachers are outlining the laws and regulations of the church based on the 

themes, after which the compiled sermon guide will be presented to the overall assembly of church 

scholars and the Holy Synod council members, chaired by his Holiness Abune Matias I, Patriarch of the 

EOTC. 

In Quarter I, an advocacy technical working group (TWG) meeting was held where the FMoH plan to 

conduct an advocacy workshop for the remaining parliamentarians was discussed. ENGINE 

recommended to begin by following-up on the action points agreed during the first advocacy workshop. 

Additionally, ENGINE prefers the strategic approach of conducting the workshop for the incoming new 

federal parliamentarians and regional parliamentarians after the election, rather than with outgoing 

parliamentarians. Therefore it will be conducted in the third or fourth quarter depending on their 

availability.  

In Quarter II, ENGINE also participated in an advocacy and SBCC TWG meeting to begin FMoH 

harmonization of nutrition SBCC materials. ENGINE shared both soft and hard copies of SBCC 

materials at FMoH request, and was appointed as a member of the material selection committee of the 

TWG. FMoH plans to adapt existing materials for national use in order to minimize duplication of 

efforts. A desk review of materials and the message harmonization processes will be conducted during 

the next quarter. 
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The First Lady, W/o Roman Tesfaye and the State Minister Dr Kebede Worku visited Amhara regional 

state to see multi-sectoral nutrition activities in November 2014. They visited ENGINE supported health 

facilities, MVHHs, and woreda multi-sectoral nutrition coordination members in the Wonchit Kebele of 

Dera Woreda, South Gondar Zonal Administration.   

 

Strategy 1.1.2 Support development and revision of nutrition policies, guidelines and 

standards 

Activity (i) Address gaps in existing nutrition-related policies and guidelines 

ENGINE took the lead in facilitating various TWG meetings and actively engaging in the development of 

NNP II and revising the National Nutrition Strategy (NNS). ENGINE‟s COP, Policy Advisor, Sr. M&E 

and Research, Sr. Health and Nutrition, Sr. Livelihood and Nutrition, Gender and WASH Advisors have 

provided technical support in the NNP II development process. ENGINE provided financial support for 

the NNP II and NNS revision first block write-up meeting, held on February 3-6, 2015 at Elilly 

International Hotel. Its purpose was to produce a draft revised NNP II document and initiate the NNS 

revision process. A second block of write up workshops to produce the final revised NNS and NNP II 

documents is planned in Quarter III. 

ENGINE participated in the review of an AGP2 document and drafting of recommendations to FMoA on 

how to incorporate nutrition sensitive approaches and nutrition indicators into the program. A decision 

by FMoA on what nutrition content to include in AGP2 is pending.  

In Quarter II, FMoH revised and harmonized its six-month plan (March–June) Eth. FY 2007 with key 

partners: ENGINE, UNICEF, MI and CIF. ENGINE aligned its work plan and resource support for FMoH 

in this quarter. FMoH set a priority to prepare a Comprehensive Community Based Nutrition (CCBN) 

guide and packages for health centers, health posts and communities to standardize nutrition services. 

Once prepared, this will be piloted in 75 woredas supported by CIF, ENGINE and UNICEF.  A working 

group led by FMoH with ENGINE, UNICEF, MI, and CIFF among others was established in this quarter. 

ENGINE will share its quality improvement (QI) approach during the development process.  

ENGINE as a member of the steering committee for a European Union (EU) funded nutrition situation 

analysis, participated in two SITAN steering committee meetings and a workshop, where initial results of 

the exercise were shared and discussed. ENGINE additionally provided information on its nutrition-

specific and nutrition-sensitive interventions in AGP woredas with the consultants leading the review and 

will organize a site visit for the team early in Quarter III. The situation analysis will inform EU nutrition 

investments as well as revisions to the NNP.  

Activity (ii) Support national efforts on micronutrient control and prevention 

ENGINE continued to support FMoH, EPHI and the Ministry of Trade and Industry (MoI) national level 

activities to facilitate the prevention and control of micronutrient deficiencies in Ethiopia.  

National micronutrient intervention guidelines revision 

In this reporting period, ENGINE took the lead in addressing comments from FMoH Office of Minister 

on the micronutrient intervention guidelines. The guidelines have been revised accordingly and following 
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editing and proofreading, will be submitted to the MCH director and State Minister for approval early in 

Quarter III. 

National food fortification plan of action 

In Quarter 1, ENGINE supported and participated in a meeting chaired by MoI to reach an agreement 

on finalizing flour and edible oil fortification standards, especially for iron. In Quarter II, ENGINE 

facilitated and participated in a meeting held at the FMoH to discuss the EPHI report on the rapid 

assessment of iron content in industrially processed wheat flour. The meeting participants agreed that 

the findings would be presented and discussed further in the upcoming national food fortification 

steering committee meeting. This meeting will be organized by ENGINE and held in the first week of 

June 2015. The results of this assessment will used as an input to finalize the flour fortification standards 

as well as the National Food Fortification Implementation Plan of Action.  

Support national micronutrient survey 

In Year III, ENGINE provided financial support to EPHI/FMoH for a national micronutrient (iodine, iron, 

zinc, vitamin A and B12) survey. During this reporting period, EPHI initiated household level data 

collection, which will be finalized in the coming quarter. EPHI has an ambitious plan to release the 

preliminary results by June 2015.  

 

IR 1.2: Strengthened pre-service and in-service nutrition training for health care 

agents  

Strategy 1.2.1: Pre-service education for health care providers and agricultural agents 

Activity (i) Develop and deliver pre-service education through partnerships with universities, 

colleges and other programs 

Sub-activity (i) Implement education quality improvement process to strengthen nutrition 

education 

In Quarter I, ENGINE PSE conducted an education quality improvement workshop for the College of 

Dry Land Agriculture and Natural Resources, Mekelle University. All Phase II institutions1 conducted 

baseline assessments and developed an action plan to fill identified gaps.  

ENGINE facilitated two benchmarking visits to best performing institutions for Phase I2 institutions to 

share best practices and approaches to overcome challenges. The annual review meeting of ENGINE 

PSE among all Phase I and Phase II institutions also took place in Quarter I. 

                                                 

1
 Phase II institutions: Colleges of agriculture at Debre Markos, Gondar, Hawassa, Jimma and Mekelle universities; and 

Department of Applied Human Nutrition at Bahirdar University 

2 Phase I institutions: Araya Khasu, Bahirdar, Hawassa and Shashemene Health Science Colleges; Gondar, Jimma, Hawassa and 

Mekelle Universities; Alage, Shire and Wolaita Soddo Agriculture TVET Colleges 
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Sub-activity (ii) Strengthen Nutrition Curriculum at project supported institutions 

ENGINE provided 11 nutrition refresher trainings (five in Quarter I and six in Quarter II), reaching a 

total of 275 (41 female) instructors (133 in Quarter I and 142 in Quarter II), achieving 95 percent of the 

semi-annual plan. The training ensured a standardized nutrition background for ATVET instructors and 

responded to challenges encountered during delivery of integrated nutrition contents in their courses. In 

addition, the training created an opportunity to discuss institutionalization and sustainability of ENGINE 

PSE interventions at their respective institutions. 

In Quarter II, essential nutrition content was integrated into 25 selected courses on plant science, 

animal science, horticulture, rural development and extension, as well as food science and post-harvest 

technology of agriculture disciplines. In addition, the nutrition curriculum of Bahir Dar University was 

harmonized with that of Hawassa University in Quarter II to ensure its standardization with up-to-date 

nutrition content. 

Sub-activity (iii) Enhance faculty instructional capacity and create an enabling environment  

ENGINE conducted five Effective Teaching Skills trainings (four in Quarter I and one in Quarter II) for a 

total of 121 (17 female) of 168 targeted instructors from all Phase II institutions. The six-day training 

equipped instructors with focused teaching and assessment skills for the classroom as well as practical 

skills.  

In Quarter I, ENGINE PSE distributed additional skills lab materials for the establishment of new 

nutrition skills labs and lab corners at all eight supported health science institutions. Similarly, personal 

protective equipment was distributed to three ATVET institutions. In addition, the procurement process 

for audiovisual materials to support classroom teaching and overall education quality improvement for 

Phase II institutions was initiated in Quarter II.   

 Sub-activity (iv) Monitor and evaluate implementation of pre-service education strengthening 

activities 

The pre-service education (PSE) component of ENGINE provided comprehensive support to project -

supported institutions over the last three and half years. In order to measure improvements of students‟ 

competency in nutrition, ENGINE developed an assessment tool to collect data in the coming quarter. 

ENGINE conducted joint program monitoring visits to Alage ATVET College, Shashemene Health 

Science College, the School of Human Nutrition and Food Sciences at the College of Agriculture, 

Hawassa University and Jimma University. The visits were instrumental in reviewing implementation 

progress and identifying persisting gaps within the institutions. The team recommended that Jimma 

University better organize its nutrition skills lab to adequately support skills teaching. The visiting team 

also recommended further technical and materials support for institutions to provide competency-based 

nutrition education.  

In addition, supportive supervision was conducted for five institutions in Quarter I and seven institutions 

in Quarter II (100 percent of plan). The major support given for visited ATVET institutions was 

reinforcing the delivery of nutrition content integrated into their courses and discussion on 

institutionalization of quality improvement initiatives. Technical support for health science colleges 

focused on reorganizing the space and materials in the skills lab and mobilizing existing institutional 

resources to fully support the competencies taught by each discipline. In addition, agricultural colleges in 
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all five Phase II universities and the nutrition department at Bahir Dar University were visited to discuss 

baseline assessment results and ways to strengthen agricultural education quality improvement 

initiatives.  

Activity (i) Establish Nutrition Center of Excellence  

As part of the continued effort to establish an ACoE for nutrition, a range of technical and financial 

support was provided to Hawassa University over the reporting period. The key areas of support were 

renovating and equipping the nutrition skills lab; providing nutrition learning materials; developing a 

separate webpage for the school on the university website; providing WiFi internet connection for the 

skill lab and audio-visual aids for the Nutrition Club. The Center is progressing well and preparations 

were made for the institution to host a formal launch ceremony on April 2, 2015. 

 

Strategy 1.2.2 Nutrition in-service capacity building for program managers and health 

providers  

Activity (1) Strengthen nutrition in-service training and provide supportive supervision 

The ENGINE PSE team continued to provide technical assistance to FMoH in finalizing comprehensive 

blended nutrition training package for health workers. The material has been approved by FMoH and 

will be piloted in Quarter IV.  
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IR 2: Quality and delivery of nutrition and health care services 

improved 

 

Planned activities: 

 Integrate nutrition into the facility quality services and implement QI model to improve 

quality of nutritional services 

 Promote coaching/mentoring and supportive supervision for health service providers 

 Build capacity of frontline health and agriculture workers to provide high quality services 

 Conduct food cooking demonstrations (FCD) to promote dietary diversity  

 Improve tools used by frontline health and agriculture workers to ensure proper MIYCN 

counseling 

 Continue implementation of ECCs through LNGOs 

 Support target woredas in Child Health Day (CHD) implementation 

IR 2.1: Quality of nutrition services strengthened 

Strategy 2.1.1: Facilitate integration of quality improvement processes with Government 

of Ethiopia coordination entities, health facilities and communities  

Activity (i) Develop quality improvement model to improve the quality of nutritional services at 

community and facility level 

To improve the quality of nutrition services in a continuous manor, ENGINE is working with health 

facilities and woreda health offices to integrate nutrition services into the facility quality services. During 

the reporting period, ENGINE oriented 50 health offices in AGP woredas on QI program acceptance. 

The woredas accepted the initiative and assured their commitment for nutrition quality improvement. 

ENGINE, in collaboration with woreda offices, integrated nutrition into the quality service approach of 

149 HCs with their satellite HPs‟, achieving 110 percent (149/135) of the semi-annual target.  

ENGINE continued supporting continuous quality improvement (CQI) for model pilot HCs with their 

HPs. ENGINE applied the CQI model in 45 (136 percent of plan) health facilities. Four best practices, 

two on nutritional counseling, and one each on provision of iron and zinc supplements were selected 

and documented from Oromia and SNNP regions in Quarter II, bringing semi-annual achievement to 60 

percent (6/10). ENGINE will continue to emphasize monitoring and documenting QI best practices in 

the next quarter. After best practice documentation, ENGINE will conduct exchange visits to well-

performing health facilities to share best practices in Quarters III and IV.  
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Activity (ii) Promote coaching/mentoring and supportive supervision for health service providers  

ENGINE in collaboration with trained Primary Health Care Unit (PHCU) supervisors mentored a total 

of 1,019 775 HWs and 1,090 772 HEWs, achieving 107 78percent (1547/1,980) of the reporting period 

target in AGP woredas (table 2.1). The mentoring aimed to enhance the capacity of HWs and HEWs in 

providing quality MIYCN services and support to mothers and caretakers at health facilities. 

Comprehensive and standardized mentoring and supervision checklists, the MIYCN training guidelines 

and counseling cards were all utilized in the processes.  

 Table 2.1:  Total number of HEWs and HWs mentored by regions  

Regions  

Planned  Achieved  Achievement 

% 

  HEWs HWs HEWs 

No. 

Female  HWs 

No. 

Female  

Amhara  240 240 196 196 201 81 83 

Oromia 430 430 430 323 405 164 97 

SNNPR 240 240 68 68 70 27 29 

Tigray  80 80 78 78 99 43 79 

 Total  990 990 772 665 775 315 78 

 

During this reporting period, ENGINE zonal coordinators (ZCs), in collaboration with woreda and zonal 

health offices, conducted initial supervision visits to 314 HCs and 771 HPs, achieving 88 percent of the 

reporting period target (table 2.2). In Amhara, RHBs availability and plan for joint supportive supervision 

allowed for reaching more than the targeted facilities in the semi-annual plan. The supportive supervision 

visits aim to improve the delivery of nutrition and health services provided by HWs and HEWs. The 

team used checklists to assess and provide on-site feedback and developed action plans based on the 

findings. 

ENGINE‟s supportive supervision and mentoring improved nutrition services at health facilities by 

ensuring the supply of micronutrients, especially zinc and iron-folate supplements, as well as improving 

the quality of nutrition counseling. It also improved participation in FCDs and attendance at counseling 

services, which is expected to improve the mothers‟ MIYCN and WASH knowledge and practices. 

Facilities integrated nutrition into their regular activities and began reporting to their respective woreda 

offices on a monthly basis, as advocated for by ENGINE and the NNP. All regional teams added 

household visits to their health facility supervision trips to observe the benefits of cooking 

demonstrations and MIYCN trainings. As the household visits involved HEWs, the supervision teams 

use these interactions as opportunities to mentor HEWs and provide on-the-spot feedback for 

promoting optimal MIYCN and WASH practices. The teams also provided feedback to the primary 

health care unit heads and respective officials on HEW service delivery performance. The overall 

achievement of joint supportive supervision was 88 percent, showing significant improvement compared 

to the first quarter achievement, which was 55 percent.   
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Table 2.2:  Total number of health facilities reached through joint supportive supervision by regions 

Regions  

  

Planned  Achieved  Total HFs  Achievement 

% HPs HCs HPs HCs Planned Achieved 

Amhara  182 89 284 105 271 389 144 

Oromia 357 133 234 93 490 327 67 

SNNPR 228 100 171 68 328 239 73 

Tigray  100 50 82 48 150 130 87 

 Total  867 372 771 314 1239 1085 88 

 

Strategy 2.1.2: Build the capacity of health facility staff and frontline workers to provide high quality 

services 

 Child health and nutrition training by region 

In this reporting period, ENGINE trained 4,312 health and agriculture workers (1,864 female), covering 

81 percent of the quarter target in AGP and non-AGP woredas. Trainings covered MIYCN/IYCF, 

nutrition planning and management for program managers; QI, NSA, WASH, M&E, ETS and nutrition for 

instructors and CCA training for implementing ECC for nutrition in 1000 days and WASH (table 2.3).  

Table 2.3: Total number of people trained in child health and nutrition by region  

 

 

During this reporting period, ENGINE extended its preventive nutrition (program managers, MIYCN, 

and NSA training) support coverage to non-AGP woredas through partnerships with GOAL and GRAD, 

reaching 92 percent (360/390) and 85 percent (407/479) of training targets respectively (Annex 1 and 2).  

In addition to this, ENGINE provided training on MIYCN for 30 regional ENGINE Plus team members 

on 25-27 February 2015 in Jigjiga town to build staff capacity and help them implement ENGINE Plus 

project in their areas. The overall objective of the training was to ensure linkage of the “milk matters” 

intervention with efforts to reduce wasting and stunting. 

 

 

 

 

Regions  Annual target 
Semi-annual 

target Semi-annual Achievement % 

      Male Female Total   

National 5694 5300 2448 1864 4312 81 

Amhara    602 354 943 76 

Oromia   904 813 1717 88 

SNNPR   391 368 759 66 

Tigray    210 247 457 128 
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Brief summaries of trainings, by training component are presented below  

Activity (i) Provide training to program managers, health workers and health extension workers  

Training for program managers on nutrition program management 

ENGINE provided nutrition program planning and supervision training for 108 (four female) woreda 

managers (of 246 planned targets) from health and agriculture sectors in Oromia, SNNP and Amhara 

regions, 72 in AGP woredas and 36 in non-AGP woredas. The training aimed to familiarize program 

managers with the concept of integration of health and agriculture, nutrition-sensitive agriculture, food 

and nutrition security, impact of nutrition, and planning and supervision of nutrition activities (table 2.4). 

The overall performance for this target was limited because woreda managers, health and agriculture 

heads/deputy heads were occupied with other government priorities, including political meetings in 

preparation for the elections in May.  

Table 2.4 Training for program managers on nutrition program management 

 

Provide gap-filling standard Maternal Infant and Young Child Nutrition and on job training for 

health workers and health extension workers   

During this reporting period, ENGINE provided MIYCN standard or basic and on-the-job training for 

1500 HWs and HEWs (743 female) from all four regions (1012 in AGP woredas and 488 in non-AGP 

woredas) reaching 90 percent (1500/1675) of the semi-annual target. The aim of the training was to build 

capacity of HWs and HEWs to provide quality nutrition services. The training, in conjunction with 

mentoring and supportive supervision, has helped to improve facility-based routine nutrition services.  

Provide training for health care workers on quality of nutrition services improvement 

ENGINE trained 824 (396 female) HWs, HEWs and woreda offices on basic quality of nutrition services 

improvement. This training aimed to increase knowledge on the concept of quality improvement 

techniques and to build participants‟ skills to measure, analyze and improve quality of nutrition services 

at health centers, health posts and community. The target for training in this period was exceeded by 

28% (824/645). The training reached more staff than targeted due to increases in number of targeted 

health facilities, as well as the necessity to conducting the training before establishing performance 

monitoring and QI teams and conducting QI assessment. 

Regions Semi-annual target Semi-annual achievement % 

  Male Female Total  

Amhara  55 45 3 48 87 

Oromia 107 35 1 36 34 

SNNPR 68 23 1 24 35 

Tigray  16 0 0 0 0 

 Total  246 103 5 108 44 
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Activity (ii) Provide development agents/agricultural extension workers with gap-filling training on 

nutrition-sensitive agriculture  

ENGINE trained 379 (66 females) DAs/AEWs on NSA training. The achievement was 89 percent 

(379/428) of the target for the reporting period, with 136 in AGP woredas and 243 non-AGP woredas. 

The training objective was to integrate nutrition into agriculture to advance DA capacity and share tools 

to promote NSA.  

Activity (iii) Conduct food cooking demonstration (integrated with iodized salt utilization and hand 

washing) at community, school, farmer training center and health facility levels 

ENGINE is using FCDs at the community level to address low dietary diversity for mothers and 

children. During the reporting period, ENGINE supported 783 FCD events at health facilities and 

community levels in AGP woredas, reaching 68 percent of the semi-annual target (783/1152). Some of 

the FCD sessions were also integrated with women‟s conferences. A total of 34,560 individuals, 

including 25,020 pregnant and lactating mothers and 9,140 male partners attended the demonstration 

events (table 2.5). ENGINE promoted the importance of using iodized salt and hand washing during the 

demonstrations. ENGINE regional team incorporated household visits into supportive supervision visits 

to provide the opportunity to mentor, monitor and provide feedback to HEWs. The impact of these 

FCDs will be assessed through planned project outcome indicator monitoring survey (IR 4.2).   

Table 2.5: Total number of FCD events and participants in AGP woredas by regions 

ENGINE reviewed and standardized cooking demonstrations based on the lessons from monitoring 

visits to the regions. This includes preparation of recipes for children to 6-11 and 12-24 months of age 

utilizing available staples in each region.  

Activity (iv) Improve tools used by frontline health and agriculture workers to ensure proper 

maternal, infant and young child nutrition counseling 

Distribute and monitor proper use of maternal, infant and young child nutrition social and behavior 

change communication materials 

ENGINE distributed new SBCC posters utilizing SBCC concepts aligned with messages in ECCs to 

regions to distribute to health centers and health posts located in the 21 ECC woredas. These posters 

will be used at the health facilities to create awareness on maternal, infant and young child nutrition 

(table 2.6) 

Regions  
 Events in Quarter I and II FCD Participants in Quarter I and II 

Planned  Achieved  % Plan  Achieved   Female 

Amhara  288 117 41 8640 4398 2,820 

Oromia 468 430 92 14040 22,302 15,619 

SNNPR 300 149 50 9000 4410 3,921 

Tigray  96 87 91 2880 3050 2,660 

 Total  1,152 783 68 34,560 34,160 25,020 
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In Quarter II, ENGINE also assessed the need for additional FMoH standard nutrition counseling 

materials in all AGP woredas. The materials will be printed and distributed in Quarter III. 

Table 2.6. Number of SBCC posters distributed to health centers and health posts in ECC woredas 

 

Launch innovative mNutrition service to improve tools for health and agriculture workers 

During this reporting period, ENGINE compiled the findings of the impact assessment conducted on the 

mNutrition service for HEWs and AEWs in three regions. The assessment was conducted through 

interviews with frontline workers and SMS software data analysis to determine the accessibility and 

quality of the mNutrition service. Findings showed promising and generally positive feedback, although 

the data from Oromia region suggest that an additional local language needs to be added for the 

Interactive Voice Response (IVR) for better understanding of the content. Overall, the results showed 

that frontline workers found the mNutrition service to be a useful service to help them with their day-

to-day health and nutrition activities and increased their knowledge of the „First 1000 Days‟ concepts. As 

of Quarter II, all 500 targeted frontline workers are enrolled in the mNutrition service (100 percent), 

and will receive new updated messages in Quarter III.   

Monitor and report maternal, infant and young child nutrition counseling for mothers by trained 

health workers 

ENGINE provided capacity-building to HWs and HEWs through coaching, mentoring and formal 

trainings. During joint supportive supervision, the teams assessed HWs and HEWs routine nutrition 

service performance in their respective catchment areas. Facilities have also started sending reports on 

provision of routine nutrition services to woredas. During the reporting quarter, the trained health 

workers counseled 147,976 pregnant women on exclusive breastfeeding (EBF), complementary feeding 

(CF) and dietary diversity at health centers, far exceeding the planned target of 89,244. A total of 

342,942 pregnant women and lactating mothers were counseled on EBF and CF, including counseling 

done at health posts. As table 2.7 shows, almost all mothers and children visiting the facilities received 

direct nutrition services on a routine basis as a result of ENGINE-supported MIYCN training, coaching 

and supportive supervision. In addition, 236,732 mothers received iron supplements and 93,902 children 

with diarrhea were treated with ORS and zinc at routine services at health centers and health posts.  

S/N Regions  

Number of SBCC posters distributed to health centers and health posts in ECC woredas 

# of health centers # of health posts # SBCC posters 

1 Amhara  133 552 6355 

2 E. Oromia 82 361 3855 

3 W. Oromia 99 256 3755 

4 SNNPR 103 598 5565 

5 Tigray  51 133 1940 

   Total  468 1900 21470 
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Table 2.7: Total number of pregnant, lactating mothers & children who received direct nutrition service  

Health post direct routine nutrition services  Amhara  Oromia  SNNP  Tigray   Total  

# of pregnant women who sought ANC services  24,105 24,166 24,416 17,859 90,546 

# of  women provided with iron-folate  19,018 15,611 19,416 14,884 68,929 

# of postnatal women counseled on EBF and CF 43,764 26,753 13,752 17,554 101,823 

# of children diagnosed with diarrhea  14,007 8,609 9,177 7,979 39,772 

# of children 0-59 months with diarrhea who received zinc & 

ORS  
15,234 8,472 6,642 8,148 38,496 

Health centers summary Amhara  Oromia  SNNP  Tigray   Total  

Total # of pregnant women sought ANC service  51,983 45,677 25,471 32,309 155,440 

# of pregnant women counseled on infant and maternal 

nutrition  
50,301 42,561 24,032 31,082 147,976 

# of ANC women supplemented with iron-folate  50,503 27,997 19,711 28,330 126,541 

# of lactating women counseled on infant feeding and maternal 

nutrition  
17,180 36,237 17,042 22,683 93,142 

# of lactating women supplemented with iron-folate  11,293 13,430 6,253 10,286 41,262 

Total # of babies visiting the under-5 clinic  90,912 60,970 41,234 60,136 253,252 

# of babies(0-59 months) in sick babies assessed/checked for 

malnutrition  
89,061 58,548 38,278 58,309 244,196 

# of children advised for increased feeding  83,205 50,002 32,802 54,216 220,225 

# of children diagnosed with diarrhea  21,366 12,337 8,941 13,371 56,015 

# of children 0-59 months with diarrhea who received zinc & 

ORS  
20,823 11,512 8,386 12,844 53,565 

Health centers and health posts summary Amhara  Oromia  SNNP  Tigray   Total  

Pregnant and lactating mother counseling on nutrition 111,245 105,551 54,826 71,319 342,941 

Mothers received iron supplementation 80,814 57,038 45,380 53,500 236,732 

Children with diarrhea treated with ORS and zinc 37,188 20,140 15,227 21,347 93,902 

 

In this reporting period, ENGINE expanded its mentoring to GRAD/ENGINE woreda health centers and 

health posts in Amhara and Oromia regions. The aim was to maximize performance of health workers 

on providing quality of nutrition and other services. Similarly, ENGINE supported GOAL/ENGINE 

woreda health centers and health posts in MIYCN counseling, and ensured all facilities had MIYCN 

registration books and reporting formats. Following support/training, the majority of health centers in 

Oromia, East and West Hararghe have started to produce and communicate nutrition counseling 

service reports using the same format provided to them. Service utilization has increased significantly. 

The details of this activity are shown in annexes 1 and 2. 

 

 

IR.2.2 Health and nutrition services seeking behaviors increased 

Strategy 2.2.1: Develop the social and behavior change communication strategy as it 

relates to health-seeking behaviors  

 

This is presented in IR 2.1. and IR 3.1. 
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IR 2.3: Access to health and nutrition services increased 

Strategy 2.3.1: Strengthen the referral system and access to essential supplies with 

maternal and child health services 

Activity (i) Link with existing program and partners 

Support implementation of woreda Child Health Days  

Child Health Days (CHDs) are a community-based health implementation modality organized quarterly 

to screen for malnutrition in children under-5 and pregnant and lactating women, and to provide group 

educational sessions for women and children. CHDs also provide vitamin A and de-worming every six 

months. This program is transitioning to routine service through the Health Extension Plan (HEP,) but 

there are some areas where the service is not yet integrated with routine services. During the reporting 

period, ENGINE technically and logistically supported vitamin A supplementation and deworming in 47 

AGP (out of 43 planned) woredas in Oromia, Amhara, and Tigray regions. As a result, a total of 681,397 

(out of 678,399 planned) children were supplemented with vitamin A and 465,314 (out of 511,841 

planned) provided deworming tablets. ENGINE provided support in transporting nutrition commodities 

to sites, and will continue supporting the routine vitamin A and de-worming efforts at HC and HP levels.  
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IR 3 Improved prevention of under-nutrition through community based 

nutrition care and practices 

IR 3.1 Maternal, infant and young child feeding knowledge and practices improved 

 

Planned activities in this quarter 

 SBCC strategy 

 Adaptation of SBCC materials for non AGP woredas 

 Mobilize communities to promote MIYCN practices through ECC 

 Develop content for radio program 

 Match economic opportunities with household interest and capabilities 

 Strengthen MVHH saving groups and create access to financial services 

 Promote diversified food production at demonstration plots and school demonstration gardens  

 Increase and measure adoption and diffusion of cooking and agronomic demonstrations and training 

 Facilitate effective approaches to small-scale horticulture and animal production.  

 Support establishment of improved chicken multiplication units through private producers 

 Promote farming technology package and livestock at household level 

 Promote asset protection through micro-insurance 

 Subsidized provision of WASH technologies 

 Household latrine access and use improved through sanitation marketing 

 WASH behaviors promoted in community 

 

Strategy 3.1.1: Develop the SBCC strategy through powerful formative research   

Activity (i) Roll out phased implementation of ENGINE’s SBCC strategy 

In Quarter II, ENGINE‟s SBCC team disseminated the SBCC strategy and oriented staff to the SBCC 

materials during the quarterly review meeting as well as through individual visits to each of the 

implementing project offices. This roll-out provides a common understanding of the strategy, behavior 

change concepts, materials and structure of ECCs to ensure that regional offices provide strong 

monitoring and support to ECC implementation and related SBCC activities. 

 

Strategy 3.1.2: Promote optimal nutrition practices through dynamic communication 

channels 
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Activity (i) Update existing materials and develop new media and materials in line with revised 

social and behavior change communication strategy 

In Quarter I, ENGINE finalized the design of new SBCC materials, in line with SBCC strategy, for 

facilities and ECCs sessions 1-6, including flipcharts, virtual facilitator recordings, ECC training manuals, 

games, accordion leaflets, promotional materials, music videos and songs. In Quarter II, ENGINE labeled, 

packaged and distributed all SBCC materials for use during ECC implementation of sessions 1-6 to all 

LNGOs in four regions (see table 3.1). ENGINE began provided orientation on the SBCC strategy and 

materials to local authorities and woreda officials. 

In Quarter II, ENGINE prepared a Scope of Work (SOW) and submitted to USAID for approval for The 

Manoff Group (TMG) to provide technical assistance to develop additional SBCC materials needed for 

ECC 7-10 and Agriculture/Nutrition materials for DA/AEWs. TMG will also support the mNutrition and 

radio activities, and will assist with monitoring and documenting the ECCs and mNutrition activities.  

 

Table 3.1. Number of social and behavior change communication materials distributed by region 

S/N Regions Number of SBCC materials distributed to conduct ECCs in four regions 

  
Posters 

Accordion 

leaflets 

Role 

play 

cards 

Board 

games 
Stickers 

Testimony 

cards 

Script 

booklet 

1000 

Days 

keychain 

Flip- 

chart 

Canvas 

bag 

1 
Amhara 8920 25920 3888 4536 3384 25920 216 4320 216 216 

2 E. 

Oromia 

5952 17280 2592 3024 2256 17280 144 2880 144 144 

3 W. 

Oromia 

5952 17280 2592 3024 2256 17280 144 2880 144 144 

4 
SNNPR 

5952 17280 2592 3024 2256 17280 144 2880 76 144 

5 
Tigray 

4464 12960 1944 2268 1692 12960 108 2160 108 108 

 
Total 

31240 90720 13608 15876 11844 90720 756 15120 688 756 

Implementation in non-AGP woredas  

In Quarter II, following the completion of ENGINE‟s SBCC materials for AGP woredas, ENGINE and 

GRAD established a taskforce to select and adapt ECC materials for use in non-AGP woredas. The 

taskforce met twice and selected sessions and identified adaptations needed. The adaptation process is 

under way and will be completed in Quarter III. 

Following the launch of ENGINE Plus in Somali Region, ENGINE held meetings with USAID/PRIME and 

the regional health bureau (RHB) to determine SBCC material needs in the region. ENGINE has initiated 

the process to establish an SBCC working group, which will hold its first meeting early in Quarter III. 

The taskforce will review existing materials and identify the need for new materials to support nutrition 

counseling, both in health facilities and in communities via HEWs and DAs. ENGINE will recruit an 
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SBCC coordinator for the region early in Quarter III who will work with ENGINE SBCC team to adapt 

ECCs for the region, utilizing the non-AGP materials adapted with GRAD as possible. 

Activity (ii) Mobilize communities to promote maternal infant and young child nutrition practices 

Sub-activity (i) Implement ECC through local NGO and social networks 

Following training of trainers (TOT) on the ECC approach completed in Year III, trained LNGO 

supervisors and trainers cascaded the training to CCAs in four regions. A total of 772 CCAs (628 in 

Quarter I and 144 in Quarter II) were trained to facilitate ECCs at community level.  

ECC implementation started in Amhara and Oromia at the end of Quarter II following the distribution 

of all ECC materials to LNGOs in the regions and orientation of woreda officials on SBCC strategy and 

materials. A total of 10,080 participants (34 percent of target) were reached in 792 ECC sessions; the 

second round of training is reprogrammed to Quarter III due to delayed ECC implementation. The ECC 

sessions will begin in Tigray and SNNP and continue in all regions in the third quarter.  

Sub-activity (ii) mobilize communities through religious leaders to support nutrition social 

change 

As described earlier in the report, ENGINE conducted a follow-up workshop to develop content for the 

sermon guide to be developed in line with the laws and regulation of EOTC, focusing on fasting 

practices in the country. ENGINE is working with church scholars to understand the relationship 

between fasting practices and under nutrition in an effort to improve and standardize religious guidance 

for communities. In Quarter III, the sermon guide will be finalized and will be presented to the Holy 

Synod for endorsement and dissemination.  

Activity (iii) Deliver radio magazine on 1000 days 

In Quarter I, ENGINE‟s SBCC team finalized TOR and request for proposals for production of a radio 

program. A solicitation and re-bid (due to lack of adequate submission in first round) were done in 

Quarter II. Over 10 production and media companies submitted proposals. ENGINE is currently 

conducting a rigorous selection process to find a suitable production company to produce a radio 

magazine program based on the design document using innovative and interactive radio formats. 

Selection of a radio production company will be finalized and radio production will start during the next 

quarter.  

Activity (iv) Monitor, provide feedback and document lessons learned, best practices and results 

Following the launch of the mNutrition service, a rapid impact assessment was conducted among 200 

registered AEWs and HEWs, to determine the accessibility of the IVR and SMS service provided over a 

period of three months. Findings revealed that frontline workers found the mNutrition service to be 

educational and an asset to help increase knowledge and skills about maternal and child nutrition during 

the first 1000 days. 

In Quarter II, ENGINE prepared a SOW for The Manoff Group, which includes monitoring and 

documentation of ECCs and mNutrition activities. Documentation of initial findings and 

recommendations related to the ECCs is expected in Quarter IV.  
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IR 3.2: Access to food and economic strengthening opportunities through 

programming and cross-sector linkages increased 

Strategy 3.2.1: Apply economic strengthening interventions 

Activity (i) Match economic opportunities with household interest and capability 

In order to assess the sustainability of the project activities, ENGINE conducted an assessment among 

ENGINE-supported MVHHs (25 percent of the total Year 1 and Year II targeted households) to 

determine their ability to purchase planting supplies without additional support. Data was collected from 

1270 households (98 percent of the target) in Quarter I and analyzed, while the report was completed 

in Quarter II. The assessment revealed that 99 percent of the MVHH are interested in continuing 

vegetable production in the future and 75 percent of them clearly indicated that they would purchase 

seed from their income or harvest vegetable seed for future use. In addition, 97 percent of the 

interviewed participants revealed that they were able to locate vegetable seed supply sources.   

ENGINE, in partnership with kebele development committees, selected 4496 (3,138 in AGP and 1358 in 

non-AGP woredas) most vulnerable households (MVHHs) for livelihood and economic strengthening 

(LES) support. The overall performance is 73 percent, though the target was 100 percent met in AGP 

woredas. Activities in non-AGP woredas are described in Annexes 1 and 2. All selected MVHHs in AGP 

woredas were oriented on project-related support and their roles and responsibilities.   

Activity (ii) Strengthen most vulnerable households savings groups and create access to financial 

services 

In order to ensure MVHHs have access to financial services, ENGINE established 207 saving groups (83 

percent of plan) in Amhara, Oromia, SNNP and Tigray Regions during the reporting period. Thirty-five 

of the groups were established in non-AGP woredas. 

Of the 172 saving groups established in AGP woredas, 126 (140 percent of target) were linked to MFIs. 

The target was exceeded in linking saving groups to MFIs due to the large number of savings groups 

formed in Quarter I, which allowed sufficient time to link more than planned to MFI in the reporting 

period.  In Quarter II, an assessment was conducted on the status of the saving groups to determine 

factors that affect the sustainability of the saving group models. Economic impact was assessed 

principally through savings, loans, expense levels and the development of income-generating activities 

(IGAs). To estimate social impact, the assessment utilized indicators of community response and levels 

of participation in community activities by the saving group members. The results indicated that regular 

monthly meetings provided a central platform for strong solidarity and support among members and the 

contributions came from profits generated through IGAs initiated by ENGINE project. To ensure cash 

safety, saving groups have been advised to bank money and avoid holding it in cash. The assessment 

report is attached as Annex 3. 

 

Strategy 3.2.2 Facilitate community-based learning on agriculture techniques for increased 

production of diverse foods 
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Activity (i) Promote demonstration plots and school demonstration gardens 

During the reporting period, the ENGINE and woreda agriculture office experts provided on-site TA to 

schools, focused on vegetable production, management of fruit seedlings and demonstration of 

agronomic and cooking practices. ENGINE also supported schools to organize agronomic and cooking 

practice demonstration events to promote dietary diversification and MIYCN to the wider communities. 

As shown in table 3.2 below, a total of 92 events were organized in Amhara, Oromia, SNNP and Tigray 

Regions, which is 114 percent of the semi-annual and 61 percent of the annual target.  

Table 3.2: Number of demonstration events at schools conducted in Quarters I and II by regions 

 

In order to assure continuity of the school garden activities at schools, training in nutrition and school 

gardening was provided for 138 newly assigned teachers (97 percent of plan) in the reporting period, 41 

in Quarter I and 97 in Quarter II.   

ENGINE supported a total of 79 FTCs with vegetable seeds in this reporting period, reaching 76 percent 

of the semi-annual target (table 3.3). In addition to the provision of vegetable seeds, ENGINE and woreda 

agriculture office experts provided on-site TA to the FTCs. Technical support focused on vegetable 

production and fruit seedling management. 

 

Table 3.3:  Number of farmers training centers supported by regions in Quarter I and Quarter II 

Region 
Semi-annual 

target 

Number of events conducted 
Percentage accomplishment 

Quarter I Quarter II Semi-annual 

Tigray 8 11  0 11 138% 

Amhara 26 23 13 36 139% 

Oromia 19 5 15 20 105% 

SNNP 28 4 21 25 89% 

Total 81 43 49 92 114% 

Region 
Year IV 

target 

Semi-

annual 

target 

Number of FTCs supported Semi-annual 

percentage 

accomplishment  Quarter I Quarter II 
Semi-

annual 

Tigray 11 11 11  0 11 100% 

Amhara 29  29 12 7 19 66% 

Oromia 51 44 6 23 29 66% 

SNNP 20 20 20  0 20 100% 

Total 111 104 49 30 79 76% 



 

 
38 

 

Activity (ii) Increase and measure adoption and diffusion of cooking and agronomic demonstrations 

and training 

In order to increase the adoption of practices promoted in agronomic and cooking demonstrations, 

ENGINE supported exchange visits for 139 DAs (65 percent of target) from kebeles neighboring 

ENGINE supported kebeles and training for 6539 farmers (115 percent of target) living in kebeles 

adjacent to the ENGINE targeted FTCs. The training focused on nutrition-sensitive agriculture, dietary 

diversity and included agronomic and cooking demonstration. 

ENGINE conducted an assessment among 1110 randomly selected farmers from neighboring kebeles 

who received agronomic training to measure the extent of adoption of agronomic practices by the 

farmers from surrounding kebeles who participated in ENGINE activities at FTCs and schools. Data 

collection spanned Quarters I and II, with the report completed in Quarter II. The assessment indicates 

that 97 percent of the respondents stated that they are motivated to adopt the technologies they 

observed in the demonstration events. They have already started adopting the technologies to grow 

different types of vegetables in their garden.  

Activity (iii) Facilitate effective approaches to small-scale horticulture and animal production to 

increase access to food for the most vulnerable households. 

During the reporting period, ENGINE provided 5954 MVHHs (68 percent of target) selected in Year III 

and Year IV with vegetable seeds, 1079 (48 percent of plan) were in non-AGP woredas (Annex 1 & 2). 

AGP achievement is shown in table 3.4. The achievement was below target because seed distribution for 

Year IV MVHHs was delayed in East Oromia and Tigray while the team waited to time distribution with 

the rains.   

 

Table 3.4: Number of MVHHs in AGP woredas provided with vegetable seeds by regions 

 

 

During the reporting period, a total of 3795 MVHHs in AGP woredas (1251 in Quarter1 and 2544 in 

Quarter II) were trained in vegetable and fruit production, irrigation, water and livestock management 

Region 
Year IV 

target 

Semi-

annual 

target 

Number of MVHHs provided with vegetable 

seeds 
Semi-annual 

percentage 

accomplishment  
Quarter 1 Quarter 2 Semi-annual 

Tigray 786 393  0 0 0 0% 

Amhara  1692 1692 150 1432 1582 94% 

Oromia 3325 2789 167 1476  1643 59% 

SNNP  1632 1632 1632 0  1632 100% 

Total 7435 6506 1949 2908 4857 75% 
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(feed preparation, forage production and animal health), reaching 86 percent of the semi-annual target. 

In non-AGP woredas, 1276 of 2375 (54 percent of target) were trained, resulting in overall achievement 

of 75 percent (5071 of 6770 planned) of the target. Particular emphasis was placed on introducing 

improved practices for vegetable and fruit production and livestock management to MVHHs, as well as 

nutrition and gender themes that focused on dietary diversification and the role of women in household 

decision-making. The training will help the participants to utilize the project support (vegetable seed and 

productive livestock) effectively and efficiently. The trainers were from enlisted from the Woreda Office 

of Agriculture, Cooperative Promotion, Women and Youth Affairs Offices to ensure participation, 

ownership, follow up and sustainability as part of ENGINE‟s exit strategy.  

In Year III, ENGINE finalized a sustainable vegetable seed supply strategy, which provides possible 

mechanisms to acquire vegetable seeds for MVHHs and other communities for sustainable production in 

ENGINE project areas. In Quarter I, ENGINE conducted an assessment in ten model woredas and 

identified seed dealers (private vendors and farmers‟ cooperative) to be supported by ENGINE for 

sustainable vegetable seed supply in the woredas. The support schemes to potential seed dealers by 

ENGINE are based on the specific needs of the dealers in the woredas. The implementation of the 

support schemes will be undertaken throughout the year. In Quarter II, support included organized 

discussion forums between multipurpose farmer‟s cooperative staff, private seed dealers, woreda 

agriculture experts and kebele level development agents to establish linkage between vegetable crop 

producer farmers and cooperatives or private seed dealers intended to supply vegetable seeds to the 

farmers in the future 

Activity (iv) Support establishment of improved chicken multiplication units through private 

producers 

In Year III, ENGINE initiated public-private partnerships (PPPs) between public research centers and 

small-scale private chicken producers to improve the supply of locally adaptable improved chickens. In 

Quarter I, ENGINE delivered incubator-hatchery combined machines to private poultry farms in Ambo 

and Bahir Dar and facilitated installation of the machines. Six private chicken growers (three each in 

Ambo and Bahir Dar), were trained in Quarter I to receive day-old chickens from the multiplication 

units and raise them for two months before selling to ENGINE MVHHs. In Quarters I and II, ENGINE 

supported private chicken multiplication units produced a total of 5,352 sellable day-old chickens that 

were provided to the out growers. Out growers sold 546 chickens to 38 ENGINE supported MVHHs, 

as the chicks mature, the number will grow rapidly in Quarters III and IV. Of significant success is the 

exceptionally low morality rate (less than 0.8 percent) as chicken mortality in rural settings is historically 

between 40-60 percent; the success of the intervention is helping to address the shortage of improved 

poultry breed for beneficiaries. The support of woreda livestock offices in Guder Woreda and Bahir Dar 

providing technical support and vaccination services to both private chicken multiplication units and out 

growers helps to maintain the low mortality rate.  

Based on project experience, ENGINE determined that it is important to provide hands-on training to 

government livestock experts on improved chicken production and healthcare to support MVHHs 

receiving chickens. Following a training needs assessment in Quarter I, 150 government livestock 

experts based in woredas and kebeles were trained in Quarter II, which is 82 percent of the semi-annual 

target.  
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Activity (v) Promote farming technology package and livestock at household level 

During the reporting period, ENGINE provided 1933 MVHHs in AGP woredas (72 percent of plan) with 

productive livestock (432 MVHHs received chicken, 475 MVHHs received heifers and 1026 MVHHs 

received sheep or goats) based on their interest and capacity (table 3.4). In non-AGP woredas, an 

additional 271 MVHHs (46 percent of plan) received productive livestock in GOAL implementation 

woredas (annex 2). 

Table 3.4: Number of most vulnerable households in AGP woredas provided with productive livestock by regions 

 

Households receiving livestock support were trained on management practices, feeding and healthcare; 

animals were provided deworming, pesticide spraying against external parasites and vaccination against 

economically important livestock diseases. Some households were also trained on backyard forage 

development, feed preserving techniques and access to locally available industrial by-products from beer 

production. To document the new approaches for providing feed, an assessment was conducted among 

49 households that received heifers in Oromia. Milk yield of milking cow fed with dried brewery by-

products increased more than 100 percent, and 78 percent of households showed interest and 

confirmed their financial capability to purchase supplementary feed for their cow. ENGINE has started 

facilitating linkage between heifer-supported households and feed sellers and will share lessons learned 

from such linkages in other areas.   

ENGINE also trained households on home-made chicken feed preparation to replace purchased feed 

and linked households to nearby public veterinary health posts/clinics for timely vaccination and 

treatment services required after distribution. ENGINE additionally identified and provided business 

development technical assistance to five chicken feed suppliers (two in Oromia, and one each in 

Amhara, SNNPR and Tigray) and linked them to MVHHs receiving chickens to provide additional 

options for provision of chicken feed.  

Access and availability of chicken vaccines and drugs for rural families is a problem due to unreliable 

stocking of the vaccines and drugs in rural vet clinics and health posts. In Quarter I, ENGINE identified 

135 rural vet clinics and health posts located near supported MVHHs and started providing logistical 

support with woreda livestock agencies to ensure regular supply of drugs and vaccines.  

In Year III, Athene/Gaming for Good, made a donation as a matching fund to support ENGINE LES 

activities. The funds are being used to support MVHH that previously benefited from sheep or goats to 

Region 
Year IV 

target 

Semi-

annual 

target 

 

Number of MVHHs provided with 

productive livestock 
% Accomplishment 

against the quarter target 

Quarter 1 Quarter II Semi-annual 

Tigray 288 244 143 141 284 116% 

Amhara  872 740 80 392 472 64% 

Oromia 1449 1101 123 659 782 71% 

SNNP 684 602  0 395 395 66% 

Total 3293 2687 346 1587 1933 72% 
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purchase a heifer. The offspring of the provided goats or sheep are sold and income used to provide 65 

percent of the cost of a heifer, while the project matching funds cover the remaining 35 percent. This 

enables more MVHH to both increase their assets and income base as well as receive a greater nutrition 

benefit through milk consumption. 1120 MVHHs received heifers in the reporting period, and many 

MVHHs have started getting and consuming milk from dairy cows.  

Activity (VI) Promote asset protection through micro-insurance 

Saving groups received orientation on the benefit of contributing money for livestock health insurance as 

part of an introduction to micro-insurance mechanisms. Seven of the 26 groups targeted started 

contributing money in addition to their regular savings. The remaining 19 groups have been convinced of 

the benefit of additional contributions as part of social micro-insurance, but actual contributions have 

not yet begun. Group members will be encouraged to contribute and use the money for immediate cash 

needed to treat sick animals with credit, and ultimately to utilize the fund as insurance for the loss of 

animals.   

 

IR 3.3 WASH-related behaviors improved 

Activity (i) Subsidized provision of WASH technologies 

In Quarter I, ENGINE initiated procurement of water filters and mats that will be promoted and 

provided to target households at a subsidized cost. In Quarter II, the mats were received and distributed 

to regional offices. Selection of a company to provide household water filters was completed in Quarter 

II and filters will be received and distributed to regions early in Quarter III. ENGINE provided water 

filters to 30 health posts utilizing stock remaining from the Willingness to Pay study conducted in Year III. 

Remaining facilities will be reached in Quarter III after procurement is finalized.   

ENGINE promotes establishing hand washing stations including use of local Tippy-Taps. In the reporting 

period 189 households (16 percent of plan) established hand-washing stations. During this reporting 

period, 744 beneficiaries from MVHHs and 25 health extension staff were oriented on how to install the 

Tippy-Tap and the importance of prevention of diarrheal diseases among children. The delayed roll-out 

of both WASH and ECC interventions resulted in low performance against targets.  

Activity (ii) Household latrine access and use improved through sanitation marketing 

In Quarter I, ENGINE engaged with government and implementing partners, including becoming a 

member of the National WASH Movement and the National sanitation task force at the invitation of 

FMoH. ENGINE actively participated in preparation of the national sanitation marketing training manual. 

ENGINE also carried out an experience-sharing visit to Arsi zone and Sidama zone to learn from 

implementation of sanitation marketing through Catholic Relief Society (CRS) and Plan International.  

In collaboration with district government officials ENGINE assessed and identified saving groups and 

private sector micro-enterprises capable of engaging in sanitation marketing interventions within all 

ENGINE WASH focused districts. In Quarter II, ENGINE in collaboration with woreda offices and 
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partners, trained 20 individuals (27 percent of plan) from selected saving groups in Oromia on sanitation 

marketing. The training included both theoretical aspects on sanitation promotion and business 

development as well as practical training on production of sanitary platforms. Groups and individuals for 

sanitation marketing have all been identified and training in the remaining regions will take place early in 

Quarter III.   

 

Figure 1. Trainees making Sanplat with plastic 

molds 

   

 

Figure 2. Sanplat made by trainees during practical 

exercises. 

Activity (iii) WASH behaviors promoted in community 

In the reporting period, 23 school WASH and Nutrition clubs (128 percent of target) were established 

or revitalized in four ENGINE operating regions. In collaboration with regional health bureaus, ENGINE 

facilitated celebration of Global Hand Washing Day events at selected WASH focused districts of 

Oromia, Amhara, SNNPR and Tigray regional states in Quarter I. The events were conducted in 11 

selected schools of WASH intervention districts. A total of 10,145 (4,919 females) individuals 

participated in celebration of Global Hand Washing Day at schools events.  

In Quarter II, ENGINE provided WASH training for 15 regional and zonal MNCH and WASH 

coordinators as well as 14 district and zonal WASH staff from the public sector. The training aimed to 

increase awareness on the links between nutrition and WASH and to share and build skills in ENGINE‟s 

WASH interventions and implementation modalities. Following the training WASH activities are will be 

implemented in the ten WASH-focused districts of the Amhara, Oromia, SNNP, and Tigray regions.  

In Quarter II, ECCs sessions were initiated in all regions (IR 3.1). These sessions include promotion of 

appropriate WASH practices; the messages will continue and be scaled-up in Quarter III to achieve 

changes in WASH behaviors.  
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IR 4: Rigorous and innovative learning agenda adopted 

Planned activities: 

 Implement OR 

 Capacity building/support PhD and MSc students 

 Design and conduct first round of project monitoring assessment/survey 

 Implement project monitoring and data quality system 

 Develop communication strategy 

 

Strategy 4.1: Design and delivery of a research strategy 

This section of report covers operations research and capacity building activities implemented by Tufts 

University, Jimma University and Save the Children.  

Activity (i) Conduct OR studies on acute malnutrition 

During the reporting period, VI and Jimma University continued implementing a SAM research study and 

completed and disseminated the results of MAM and qualitative studies.  

Moderate acute malnutrition 

The purpose of the MAM OR is to provide evidence for whether there is a need for a Targeted 

Supplementary Feeding Program (TSFP) in food-secure settings in rural Ethiopia. During this reporting 

period, VI prepared a final report on the MAM study with Save the Children input.  Preliminary study 

results for the MAM study were presented at the National Nutrition Program Research Dissemination 

Conference, which took place in Adama from 23-25 October, 2014. The study findings were further 

disseminated in the ENGINE OR and MSC thesis findings dissemination workshop held on March 13, 

Box 2: Key findings of MAM study 

 Almost 50 percent of children who are MAM at the beginning of the post-harvest 

season either develop SAM or pass the four months of best food security without 

recovering. As a result, many risk entering the next hunger season in a highly 

vulnerable condition, with the likely consequences of increased risk of SAM and 

death. 

 Children who suffer from MAM during the post-harvest season in a food secure zone 

experience an unacceptably high incidence of SAM and low recovery rate. This 

highlights the need to re-assess the current strategy for addressing MAM in areas 

classified as food secure. 

 Mid upper-arm circumference (MUAC) category at enrolment was the best predictor 

of final outcomes in all models and could be used as a basis for targeted intervention. 

 Stunting is widespread in areas of Ethiopia classified as food secure. The process of 

stunting continued even when there was correction of wasting, especially in children 

less than 24 months. SAM occurred in the most stunted children. 
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2015 in Addis Ababa. The manuscript for the MAM study findings is nearly completed and will be 

submitted for publication in a peer review journal early in Quarter III. Key findings are presented in box 

2. 

Based on the study findings, the study PI (VI) and co-PIs (JU) discussed and recommended conducting an 

additional round of data collection to assess outcomes of those enrolled after enduring another hunger 

season (those deteriorated to SAM, those remained MAM & those cured).  

Severe acute malnutrition  

The objective of the SAM OR is to determine the long-term health outcomes of children age 6-59 

months successfully treated for SAM in a community-based management of acute malnutrition (CMAM) 

program compared with a control group of children under-5 in the same community. Recruitment of 

eligible children ended on December 31, 2014. A total of 430 children, which was 91 percent of plan 

(215 cases and 215 controls), were enrolled. Each enrolled study participant will be followed for one 

year. SAM study sub-sample biological data collection was successfully completed on Feb 28, 2015. By 

end of the reporting period, 206 children (49 percent), completed the follow-up period and were 

discharged from the study. 

Qualitative study: Community perceptions of malnutrition 

The aim of the study was to better understand the complex nature of malnutrition and to help 

policymakers to design nutrition education strategies. The study helped gain understanding of local 

knowledge and perceptions of the definition, causes and solutions of malnutrition in Jimma zone, 

Ethiopia. During the reporting period, VI completed a final qualitative study report with Save the 

Children input. The results of the qualitative study (see Box 3) were presented in during the National 

Nutrition Program Research Dissemination Conference held in October 2014 and the ENGINE 

supported OR and MSC thesis findings dissemination workshop held in March 13, 2015 Addis Ababa. A 

manuscript of the results is being finalized and will be published in peer review journals early in Quarter 

III. 

Box 3: Key findings from community perceptions of malnutrition study 

Two distinct perceptions of the definition of malnutrition and its causes and solutions were 

identified.  

 Participants in the first factor group were “active adopters, rational thinkers,” who did not 

believe nutrition myths and were willing to allocate time/resources to address malnutrition. 

 Participants in the second factor group were “passive dependents, conservative thinkers” 

who believed in some nutrition myths and did not realize their own power to address 

malnutrition.  

 “Active adopters, rational thinkers” were more likely to have well-nourished children than 

“passive dependents, conservative thinkers.” Participants in both groups failed to recognize 

the value of separating livestock from human living areas. 

Recommendations:  

A strategy for identifying and eradicating nutrition myths should be incorporated within the nutrition 

education component of the Health Extension Program (HEP); building materials and shelter-building 

demonstrations should be provided to ensure that communities are better able to adopt animal-

rearing practices that also support the nutrition and health of children; “active adopters, rational 

thinkers” can be role models and provide nutrition education and support in the absence of Health 

Extension Workers (HEWs). 
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 Activity (iii) Implement birth cohort study 

The birth cohort (BC) study aims to establish the effectiveness of ENGINE‟s direct and indirect 

interventions targeting maternal and child nutrition and health outcomes. The BC study data collection 

is progressing as planned. During this reporting period, 1,377 pregnant women were recruited, which 

completed the recruitment of index women (4,680 pregnant women which is 100 percent achievement) 

as of Dec. 31, 2014. Thus far, 3,837 (81.9 percent) of the recruited participants have given birth and 

3,584 (93.4 percent) mother-infant pairs are currently being followed.  

In Quarter I of this reporting period, a frontline workers (HEWS, DAs and other HWs in health 

centers) questionnaire was completed, pretested and updated. The frontline workers study will 

supplement the main study and help to triangulate findings. In Quarter II, the data collection was 

launched after providing two rounds of training to the enumerators in their respective woredas. Thus far, 

377 frontline workers have been interviewed.  

In the past six months, five supportive supervisions by Tufts University ENGINE team have been 

conducted to provide technical and administrative support, which is 83.3 percent of the target for the 

reporting period. The supervision team provided on-site feedback to resolve data quality issues 

identified in the data manager error reports and distributed study supplies to field team. In Quarter III, 

preliminary analysis of data from first visits to pregnant women as well as preliminary data from frontline 

worker survey will be available to management to inform the program.  

Activity (iv) Conduct agriculture-nutrition cohort study  

This study examines ENGINE‟s role in affecting nutrition, food security and livelihoods outcomes 

through its integrated programming. During this reporting period the second round Ag-Nut panel data 

collection was completed and the third round of data collection started and is continuing into Quarter 

III.   

The second round (pre-harvest) Ag-Nut panel study data collection was successfully completed on Nov. 

19, 2014, and reached 1185 of the 1197 households recruited in the first round, which is 99 percent of 

the targeted sample size for this round. Data were collected from three groups of study participants: 

namely, household heads (n=1185), adult females (n=1185) and mothers/caretakers of children under-5 

years (n=697). A study team from Jimma and Tufts Universities conducted two supportive supervisions 

during the 2nd round survey. After the data collection was completed, both round one and two data 

were cleaned. In Quarter II, preliminary analysis of the first round data began. In Quarter three, 

preliminary data on program participation will be available from this study. 

The Boston-based Tufts research team travelled to Ethiopia in Quarter II to supervise and provide 

support during the third round of training of enumerators. The seven-day training for the third round 

(post-harvest) data collection was provided to 37 enumerators. The sessions ran from Feb. 6 – 27, 2015. 

Data collection was launched on Mar. 4, 2015. So far, data has been collected from 705 households, 

which is 58.9 percent of the total sample size targeted for this round.     

The study manager, Co-PI and Tufts-ENGINE Ethiopia representatives conducted the supportive 

supervision at the data collection sites.   
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Activity (v) Conduct secondary data analysis research 

Nutrition policy research  

Nutrition policy paper abstract entitled “Dynamics of National Nutrition Program (NNP) 

Implementation in Ethiopia” was presented at the NNP operational research dissemination workshop 

organized by EPHI, held from Oct. 23-25, 2014 in Adama. More than 85 participants from different non-

governmental organizations (NGOs), universities and governmental institutions, including two members 

of parliament, attended the workshop.  

Secondary data analysis research  

Five ENGINE sponsored abstracts from the secondary data research were presented (three oral and 

two posters presentations) in the NNP operational research dissemination workshop in Adama, 

October 2014. Two abstracts were also presented in operational research and MSc thesis findings 

dissemination workshop organized by ENGINE in Addis Ababa on Mar. 13, 2015. Two secondary 

research manuscripts from Jimma University researchers were prepared and submitted to Tufts PIs for 

review and comments and are now being prepared for submission for publication.  

Activity (vi) Build capacity of researchers and postgraduate students 

Research capacity building  

A professor from Ghent University visited Jimma University in November 2014 to discuss promoters‟ 

issues with the PhD candidates. In Quarter II, one candidate was paired with a promoter at Ghent 

University. This is in addition to four students previously paired with promoters. The final two students 

are still in the process of reaching agreement with promoters, with potential matches with professors 

from Waghangen and Hoheinhem Universities. During the reporting period, six PhD candidates 

attended two courses: Nutrition Policy Program, Planning & Interventions and Medical Research Ethics 

and Policy at Jimma University.  

Through Year III, ENGINE supported 56 MSc student theses from five government universities and 

prepared abstracts of 22 completed MSc thesis findings which were compiled and printed in booklets. 

The theses findings were disseminated in a workshop held on March 13, 2015. In this reporting period, 

ENGINE committed financial support for eleven additional MSc students from Jimma, Mekele and 

Harommaya universities. Three MSc students‟ thesis findings were presented at the NNP Operational 

Research Dissemination Conference.   

 

Strategy 4.2: Develop and manage an innovative and dissemination strategy 

Activity (i) Preparation for project end line survey for impact evaluation 

During the reporting period, Save the Children began detailed planning with VI and Tufts on the 

timeline, methodology and budget for the end line evaluation. Planning and preparation will be 

completed in the third quarter.  
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Activity (iii) Documenting effectiveness of livelihood intervention 

During the reporting period LOL completed the review of data quality and analysis and completed the 

final report of the ENGINE‟s livelihoods effectiveness study which was conducted in Year III. Key 

findings include:  

 

Activity (vi) Establish program monitoring system 

Sub-activity (i) Performance data collected from ongoing activities on a timely basis  

During this reporting session, ENGINE M&E team provided two days intensive training to regional M&E 

coordinators from the five regional field offices on database utilization, ENGINE M&E tools and indicator 

definitions, data quality assessment tools and DQA SOP orientation, reporting and documentation. This 

training enabled newly recruited regional M&E coordinators to verify the quality of reported data, to fix 

discrepancies between reports and database, assess the reporting and recording system, and implement 

corrective actions based on the findings. 

Sub-activity (ii) Initiate annual assessment of critical outcome indicators 

The midterm evaluation recommended that ENGINE‟s robust baseline and evaluation design and 

program monitoring be complemented with an assessment of critical outcome indicators on a regular 

basis. This would help to inform program strategy and implementation. In Quarter I, ENGINE 

successfully designed and carried out a project monitoring baseline survey of 360 MVHH to be targeted 

in Year IV, as well as the current status of year 500 MVHHs supported in Year III in ten ENGINE model 

woredas. The final report was prepared in Quarter II. To determine trends in key MIYCN and livelihood 

outcome indicators in the course of project intervention, the same survey will be conducted on the 

same households two more times over six, eight-months intervals.  

 

Sub-activity (iii) Provide technical assistance support to MOH, RHBs and WorHOs with the integration of 

nutrition indicators into the HMIS 

FMoH has not yet started roll out of the new HMIS with nutrition indicators.  

Box 4: Key Findings from livelihood effectiveness study: 

 Households targeted by ENGINE project are cultivating 14 types of vegetable and root 

crops using planting materials and technical assistance from ENGINE along with fruit trees 

and rearing livestock. 

 Both crops and livestock were providing food and income.  

 These items complemented staple and other crops, contributing to increased dietary 

diversity along with a new source of income.  

 There are also indications of enhanced women‟s empowerment as women were reporting 

their influence on decisions around ENGINE-related inputs and activities, more than for 

traditional field crops. 

 

- 

- 

- 

- 

- 

- 

- 

- 
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ENGINE, working with UNICEF, took the lead in providing technical support to the FMoH nutrition 

case team in the establishment and implementation of the NNP monitoring tool/nutrition programmatic 

information database. The NNP monitoring tool is in its final stage, being implemented at the Federal 

level and piloted in selected regions.  

ENGINE participated in the development of Maternal, Child Health (MCH) and Nutrition web page 

content, drafted a nutrition section which was submitted to the MCH director for approval. The web 

page content is ready to be posted in the FMoH website. 

Sub-activity (iv) Support quality of program implementation and data utilization at all levels 

In this reporting period, ENGINE supported and participated in joint annual health and agriculture 

sector planning meetings conducted in 14 woredas of SNNP. The objective of the meetings was to 

communicate and align ENGINE annual work plan with the health and agriculture offices and other 

woreda partners. The participants agreed to amend nutrition activities in the sector plans and committed 

themselves to closely monitor its implementation. In the other regions, the annual woreda-based planning 

has not yet begun, but are scheduled for implementation by the RHBs for Quarter III. 

ENGINE, in collaboration with government partners also held zonal level multi-sector review meetings 

in three zones in Amhara and one zone in SNNP regions. These were conducted with the involvement 

of NNP implementing sectors and nutrition partners. Each NNP implementing sector reviewed its plans 

to ensure nutrition-sensitive activities were included and assessed the progress of the existing nutrition-

sensitive activities. The meetings also focused on building the capacity of the NNP implementing sectors.  

ENGINE also supported and coordinated 80 (92 percent) health and agriculture level regular nutrition 

integrated review meets: 15 in Tigray, 17 in Amhara, 14 in SNNPR and 34 in Oromia regions and 9 

cluster PHCUs. The meetings allowed for review of gaps identified during integrated supportive 

supervision, post-CHD assessment results, and development of action plans to address those gaps to 

ensure the quality of nutrition services improves at all levels. Key actions identified in Quarter II include 

the need to reach all communities with cooking demonstrations and conduct follow-up after cooking 

demonstrations to ensure complimentary feeding practices at the household are improving. Health 

facilities also agreed they should collect and report key nutrition indicators not found in the HMIS 

database and that woredas should take responsibility to ensure that vitamin A and deworming tablets are 

always available at health facilities.  

ENGINE provided capacity-building training to 156 (127 percent) health institute data workers/HMIS 

staff (45 in Amhara, 56 in Oromia, 31 in SNNP and 24 in Tigray), on the basics of project monitoring 

and evaluation (M&E), data collection utilization and HMIS indicators. Special emphasis was placed on 

MCH & nutrition indicators. The aim of the training was to impart knowledge on data collection, data 

quality, utilization, reporting and documentation.   

ENGINE continued to provide regular onsite mentoring and supportive supervision of recording, 

reporting, data utilization and data quality at field level. This was aimed at maintaining the quality of OR 

data at service delivery points based on the existing government systems through its OR implementers, 

regional M&E officers and zonal coordinators.  

To identify level of overall functioning of the ENGINE project M&E system, ENGINE M&E team 

conducted data quality inspection which is part of the planned quarterly data quality checks using routine 
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data quality assessment (RDQA) tool. The data quality assessment was done for Amhara, Oromia, and 

SNNPR in Quarter II. The objective of the assessment was to verify the quality of reported data; assess 

the reporting and recording system; and implement and recommend corrective action based on the 

findings. The team conducted RDQA of the service delivery sites (school, FTCs, HCs, HPs and also at 

woreda and regional offices) and ENGINE regional database and reporting system. Accordingly, findings 

of the assessment with action points were shared to regions. The number of data discrepancies and 

overall documentation in both hard and soft copies are improved as compared with previous 

assessments. Weaknesses identified were occasional late reports from zonal coordinators to regions 

and incomplete documentation in some health facilities. Regions committed to further improve 

documentation and to hold zonal coordinators and regional M&E coordinators accountable for data 

quality checks before submission to central M&E team. In addition to RDQA, the central M&E team 

provided remote technical support and monitoring.  

National Nutrition Program Research Dissemination Conference 

EPHI, in partnership with key nutrition partners including USAID/ENGINE, World Bank, Micronutrient 

Initiative, UNICEF) and the Food and Nutrition Society of Ethiopia (FoNSE) held a three-day NNP 

Operations Research Dissemination Conference from October 23 – 25, 2014. ENGINE disseminated 11 

operation research documents in the fields of nutrition policy; micronutrients; dietary diversity; 

complementary food product development; and nutrition and agriculture linkage. A total of 47 research 

papers in the areas of nutrition were presented. The conference was attended by ninety-five 

participants, including policymakers and parliamentarians, research institutes, academia, NGOs and UN 

agencies.  

ENGINE operations research and MSc theses findings dissemination workshop 

On March 13, 2015, ENGINE conducted a one-day workshop on OR studies and ENGINE supported 

MSc thesis findings dissemination. The workshop was held at Elilly International Hotel, Addis Ababa. In 

addition to disseminating findings from OR and MSc theses, the workshop served to increase 

understanding of ENGINE OR studies and approaches, including international and local operations 

research implementation and experiences. The event provided an opportunity for universities, research 

institutes and decision makers to exchange ideas on how to make use of findings in program 

implementation. A key recommendation was for ENGINE to support MSc research that is operational 

or intervention focused, rather than assessments of the current situation. It was also recommended that 

universities propose more research on nutrition-sensitive agriculture and gender. The participants 

included partners from government institutions, representatives from other FtF projects, as well as area 

experts, lecturers and researchers from various universities and research institutes.  
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Activity (v) Implementation of ENGINE’s communication strategy 

In the reporting period, ENGINE worked with knowledge management consultants to develop and 

finalize a knowledge management plan that will be implemented during the project period. ENGINE 

continues to update its project website with resources and stories of events to ensure they are readily 

available to stakeholders. ENGINE has also shared stories for publications with USAID Frontlines 

magazine (see box 5 below) as well as the Save the Children International Everyone Campaign website. 

Working with a video production company, ENGINE completed the filming of six of eight short 

documentaries that showcase the project‟s successes and intervention areas. The videos will be released 

in Quarter III. ENGINE has also prepared two success stories: one highlighting the impact ENGINE 

livelihood interventions on one MVHH; and another on one of ENGINE‟s gender activities, cooking 

demonstrations for men. (Annex 4) 

 

 

 

 

 

 

Box 5:  Excerpts from The ‘ENGINE’ Behind Improved Nutrition in Ethiopia,  

USAID Frontlines Magazine April/May 2015 edition, by Lauren McCall.   

“Most other food security projects in Ethiopia only work in one area, but ENGINE works in three 

different sectors: agriculture, health and education,” said Dr. Habtamu Fekadu, ENGINE‟s director 

and a staffer with Save the Children in Ethiopia. “Undernutrition has different causes that must be 

addressed by different sectors.” 

“This new type of comprehensive intervention to link growing more nutritious foods, and nutrition 

education is already showing strong improvements. New data for the last three years show an 

estimated 160,000 fewer children are stunted, despite population growth. Food security isn‟t just 

about the quantity of food, but the nutritional quality of available food,” said Dennis Weller, mission 

director for USAID/Ethiopia. 

“I expect a big change when the goats grow, reproduce and we can sell the offspring,” said Ayele*. 

“With the extra money, I know I‟ll be able to keep my children in school. I can‟t read or write, so I 

would like my children to know how to read and write.” 

(* a project beneficiary)  
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Crosscutting: Gender 

Planned activities: 

 Organize regional workshop to disseminate ENGINE gender strategy and analysis findings  

 Adopt decision-making/life skills training guide and share for regions  

 Provide decision making skill training for men and women from selected, well-performing MVHH  

 Organize experience sharing/peer learning sessions for members of women groups, share good 

practices on nutrition  

 Support and conduct fathers group meeting at selected health facilities 

 Select male role models from ENGINE targeted MVHH from ECC targeted sites 

 Organize a cooking demonstration for men only attendants to transfer skill and messages (quarterly) 

 Organize community events to recognize/certify men  

 Identify context specific technologies and promote to ENGINE households to address women‟s 

work load 

Update Gender topics in training manuals and job aids 

In quarter one, ENGINE adopted a decision-making and life skills manual focused on decision-making 

and communication skills to improve nutrition in the household by facilitating couple communication. 

The manual has been shared to all the regions and in Quarter II all regional teams were oriented on the 

manual and its application.  

Integrate gender activities at the community and household level 

In Quarter I, ENGINE began to implement a number of new gender-focused activities in communities.  

The rate of implementation was greatly increased in Quarter II as gender is now given due attention by 

project management in Addis Ababa and regions. The ENGINE gender advisor provided TA to all 

regions at least once in the reporting period to support implementation. 

ENGINE organized regional workshops in Oromia in Quarter I and in Tigray and SNNPR during 

Quarter II.  The aim of the workshops was to disseminate ENGINE‟S gender strategy and gender 

analysis findings for regional, zonal and woreda level nutrition technical committee members and gender 

specialists. It also created awareness among the participants on the importance of integrating gender in 

nutrition programs to improve the nutritional status of mothers, children and adolescents. A total of 

164 participants (59 female) attended the workshop. The remaining two regional workshops (Oromia 

and Amhara) will be carried out in Quarter III. A gender sensitization meeting for all ENGINE advisors 

and sub-primes has been organized in Quarter III. 

In this reporting period, ENGINE successfully conducted decision-making life skills training for men and 

women in the targeted households. The overall aim of this training is to build and influence the decision-

making capacity of the men and women and promote joint decision-making on nutrition matters. A total 

of 1057 (107 percent) men and women attained the trainings in all ENGINE regions. ENGINE also 

organized 21 (62 percent of plan) food cooking demonstrations for men in SNNPR, Tigray and Oromia 
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to motivate male partners to take part in family cooking and feeding practices and to create awareness 

among men on nutrition and women‟s workload. ENGINE also provided orientation for men about 

ENGINE support in the households to increase their awareness and support for the women in 

livelihood activities and to help relieve women‟s workload. In the reporting period, 964 (173 in Q1 and 

791 in Quarter II) men received orientation, reaching 80 percent of target. To increase male 

involvement in health decisions for the family, ENGINE organized seven (18 percent) fathers‟ groups 

meetings at HPs to discuss health issues of mothers and children. The discussions with the men focused 

on child feeding practice; feeding of pregnant and lactating mothers and the role of men; and the 

concept of Nutrition in the 1000 days. 

Six (35 percent of plan) experience sharing visits with 90 women participating were carried out in the 

reporting period among women‟s saving groups to create an opportunity for the members to exchange 

lessons and learn from each other‟s success and challenges to improve their performance around savings 

and livelihood activities.  

As ECCs (Strategy 3.1) are rolled out, ENGINE will identify and select male role models with 

progressive approaches in supporting their families as role models and change agents. The men may 

already produce and provide adequate nutritious food for their families, help their wives in housework 

and livelihood activities, and have the ability to influence others. In this reporting period, 12 (19 percent) 

male role models were selected from ENGINE woredas.  

In Quarter II, ENGINE conducted assessments in Amhara & SNNPR to explore existing improved 

technologies that reduce women‟s workload at household level. There are some proven improved and 

new technologies that may be promoted to address women‟s workload. Regional teams are now 

selecting the technologies most appropriate for their region and will provide support to households in 

Quarter III.   

Strengthen gender in program monitoring system 

In Quarter II, the gender advisor did an analysis of gender disaggregated Quarter I data on key 

indicators. The same analysis will continue quarterly. ENGINE also identified a number of potential 

gender indicators for a PMP to help track gender mainstreaming in the project. ENGINE management is 

reviewing proposals and indicators will be included for Quarter III reporting.   



 

 
53 

Data quality issues 

ENGINE continued to providing regular onsite mentoring and supportive supervision of recording, 

reporting, data utilization and data quality at field level to maintain the quality of OR data, at service 

delivery points based on the existing government systems through its OR implementers, regional M&E 

officers and zonal coordinators.  

To assess and improve the overall functioning of the ENGINE project M&E system including data 

management and flow from service delivery sites, ENGINE M&E team conducted data quality inspection 

which is part of the planned quarterly data quality checks using a routine data quality assessment 

(RDQA) tool. The data quality assessment was done for Amhara, Oromia, and SNNPR in Quarter II. 

The objective of the assessment was to verify the quality of reported data; assess the reporting and 

recording system; and implement and recommend corrective action based on the findings. The team 

conducted DQA of the service delivery sites (schools, FTCs, HCs, HPs and also at woreda and regional 

offices) and ENGINE regional database and reporting system. Accordingly, findings of the assessment 

with action points were shared to regions. The number of data discrepancies and overall documentation 

in both hard and soft copies are both improved as compared with previous assessments. Weaknesses 

identified were occasional late reports from zonal coordinators to regions and incomplete 

documentation in some health facilities. Regions committed to further improve documentation and to 

hold zonal coordinators and regional M&E accountable for data quality checks before submission to the 

central M&E team. In addition to RDQA, the central M&E team provided remote technical support and 

monitoring.  
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Challenges and constraints and plans to overcome them during the 

reporting period 
 

Challenges Actions 

Late delivery of SBCC deliverables in Quarter I by 

contracted creative agency and delayed procurement 

process for printing of all SBCC materials resulted in 
delayed implementation of ECCs and the innovative SBCC 

component of ENGINE as well as adaptation of materials 

for non-AGP woredas. 

ENGINE management held meetings with creative agency 

to understand and address bottlenecks and to agree to an 

updated and firm delivery schedule for all remaining 
deliverables. ENGINE management followed the 

procurement process for printing of SBCC materials closely 

with the four contracted printers to ensure delivery of all 

materials as agreed.  

ENGINE cascaded training to LNGO CCAs in the first 

quarter to ensure the LNGOs were able to implement in 

communities immediately upon delivery of materials. 

Materials were received in Quarter II and ECCs started 

promptly in Quarter II. 

ENGINE established a taskforce with GRAD and moved 

quickly in Quarter II to begin adaptation of ECC materials 

for non-AGP woredas; the adaptation will be completed in 

Quarter III. 

Implementation of the partnership with GRAD in non-AGP 

woredas has been slowed by poor engagement by GRAD 

implementing partners.  

ENGINE management discussed with GRAD management. 

USAID also intervened in Quarter I to resolve the issue  by 

providing additional budget to GRAD. While collaboration 

has improved, GRAD has still not received the funds and 

has not hired community level staff to deliver activities for 

the partnership. The projects agreed to develop a joint 

detailed monthly plan.  

ENGINE‟s sub-prime, Land O‟Lakes has not yet secured 

proper registration with the Charities and Societies Agency 

(ChSA) 

Save the Children has worked with LOL to determine 

possible courses of action, including facilitating a meeting 

with USAID in Addis Ababa in Quarter I, 

 

Save the Children sent LOL a letter to complete 

registration in January or risk termination of sub-agreement 

due to unacceptable risk of operating without proper 

license.  

 

LOL management is giving the issue full attention and have 

hired a consultant to facilitate the process with the Ministry 

of Federal Affairs (MoFA) and ChSA in Addis Ababa. The 

process is reportedly nearly complete. Save the Children 

has extended the deadline for LOL based on the progress 

made and will monitor the situation in Quarter III and 

determine the appropriate course of action. 

Increased complexity of the project (inclusion of three 

LNGOs, expansion to non-AGP woredas in partnership with 

GRAD and GOAL, and expansion to Somali Region with a 

new program approach) as well as new Save the Children 

US and Save the Children International procedures 

requiring review of quarterly reports prior to submission to 

USAID have made maintaining the United States President's 

Emergency Plan for AIDS Relief (PEPFAR) reporting period 

to USAID very difficult. 

ENGINE team has requested all partners to submit reports 

earlier than required by their sub-agreements, and the 

ENGINE M&E and management teams are working 

significant amount of overtime to deliver quality reports as 

early as possible. A review of the process and timelines will 

be done in Quarter III and discussed with USAID. 
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WASH activities are delayed due to long procurement 

process for water filters and mats. 

 

ENGINE management worked closely with the logistics 

department to finalize procurements. Mats were received in 

Quarter II and filters will be received early in Quarter III.  

ENGINE completed training of WASH focal persons in 

advance and completed selection of groups for WASH 
marketing to enable rapid start up when all materials are 

received.  

Matching of PhD students with appropriate advisors to 

European universities is taking a longer time than expected.  

The visit of Dr. Carl from Belgium University to Jimma 

University and two professors from Denmark were critical 

to helping move the process along. Five out of seven 

students have been matched and the remaining two are in 
process. Jimma University continues to follow up and 

facilitate communication around the assignment of 

promoters as well as PhD travel to Belgium. 

Insufficient available impact and outcome level data from 

PRIME and others sources in Somali Region will necessitate 

ENGINE to conduct baseline survey.  

ENGINE has reviewed all available data and consulted with 

Save the Children evaluation expert on possible design and 

timing of baseline for ENGINE Plus. ENGINE will submit 

plan to USAID for discussion and approval. 

One of 16 targeted woredas in Somali Region is isolated, 

operationally inaccessible, and ill-suited to planned 

interventions and not a PRIME target woreda. 

ENGINE has consulted with regional government who 

advise that a new woreda should be selected in Quarter III 

following the election.  

Lack of water for human consummation in Somali Region 

was the most pressing challenge identified during woreda 

level consultation and could undermine ENGINE Plus 

implementation. Thirteen of 15 assessed woredas were 

suffering from water scarcity.   

ENGINE held a meeting with the Humanitarian Response 

Director for Save the Children and is coordinating closely 

with other projects in the Jigjiga hub. Save the Children will 

seek additional humanitarian funding as needed and possible 

address acute water scarcity. ENGINE may also use its 

limited private matching funds if required. 

Aware woreda in Somali region is currently insecure. The 

security status may delay or affect activity implementation 

in comparison to other more secure woredas. 

Save the Children has a strong security system and 

protocols in place and works closely with regional, zonal 

and woreda level officials to stay aware of security situation 

and to act accordingly. 
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Major activities planned in the next reporting period  

Project management & partnership 

 Hold quarterly review regional and subprime meetings 

 Support regions in launching activities in Somali Region 

 Strengthen FtF linkages and conduct experience sharing visits with partners at the regional 

level 

 Joint management meeting for non-AGP partnership 

IR1. Capacity for and institutionalization of nutrition programs and policies 

strengthened 

- Support National, regional and woreda level Nutrition Multi-sector Coordination Mechanisms 

- Establish/strengthen Nutrition Coordination body (NCB) and nutrition multi-sectoral 

coordination committee in Somali Regional  

- Continue supporting the launch of NNP and establishment of WMNCB (including 

dissemination of NNP document) at zonal and woreda levels including non-AGP and ENGINE 

Plus Somali woredas 

- Address gaps in existing nutrition-related policies and guidelines 

- Support exchange visit for NNCB and NNTC 

- Implement nutrition education quality improvement process 

- Strengthen the curriculum for nutrition education 

- Launch and continue supporting ACoE for nutrition at Hawassa University  

- Support the ACoE for nutrition to host national conference on nutrition 

- Conduct review workshop on improving quality of nutrition education through strengthening 

of existing institutional quality assurance system for Phase II institutions 

- Benchmarking visit to Araya Khasu HSC to foster cross learning of institutions 

- Provide nutrition technical update training for instructors from agriculture technical and 

vocational education and training (ATVET) colleges and develop teaching and learning materials  

- Support documentation of students‟ mini project at Team Training Program (TTP) sites of 

health science universities 

- Complete procurement of audio visual aids, reprinting selected nutrition-sensitive agriculture 

reference materials and then distribute to Phase II institutions 

- Provide technical assistance to FMoH in piloting blended nutrition learning materials 

- Conduct six follow-up visits/supportive supervisions to project supported institution 

- Conduct one joint program monitoring visit with PRIME to project supported institutions 

- Collect data for assessing nutrition competency of graduating class students from project 

supported institutions 
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IR2. Quality and delivery of nutrition and health care services improved 

- Implement QI activities for nutrition services at health facilities and conduct QI training for 

HW & HEWs 

- Conduct on-job coaching and mentoring for health service providers  

- MIYCN training to HWs & HEWs including in non-AGP and ENGINE Plus woredas 

- Program management training for health and agriculture program managers (woreda heads) 

including in non-AGP and ENGINE Plus woredas 

- DA/AEW training on NSA 

- Promote and conduct cooking demonstration (integrated with iodized salt and hand washing) 

at community, school, FTC and health facility levels 

- Distribute and ensure proper use of MIYCN SBCC materials at health facilities 

- Support ENGINE Plus woredas and target health facilities in micronutrient supply chain 

management 

- Establish SBCC working group with RHB in Somali Region  

- Monitor and report caregivers counseling for mothers by trained HWs 

- Provide multi-sector nutrition and nutrition-sensitive agriculture training for program managers 

and frontline health and agriculture workers  

- Support woreda level CHD implementation where CHD exists and routine program through 

planning, logistics management, mentorship and post monitoring and reviews. 

- Support woreda and target health facilities in micronutrient supply chain management 

 

IR3. Improved prevention of under-nutrition through community-based nutrition 

practices 

- Train remaining CCAs on ECC 

- Implement ECC activities  

- Conduct modified ECC to ENGINE's MVHHs 

- Adapt ENGINE‟s ECC for non-AGP woredas 

- Adapt ENGINE ECC for Somali region 

- Develop job aids and materials for religious leaders 

- Map and harmonize SBCC materials in Somali Region 

- Air 1000 days radio magazine 

- Train and mentor smallholders fodder-producing households on improved fodder/forage 

development strategies, agronomic practices and management 

- Train woreda agriculture livestock staff in chicken production  

- Training of model farmers at FTCs from adjacent kebeles 

- Facilitate community conversation and mobilization (customary institutions, community 

representatives i.e. gender, clan and wealth groups‟ integration, government experts and NRM 

stakeholders and users) 

- Train community facilitators and fodder production officers on community mobilization  

- Training on fodder production, management and harvesting for the DAs 
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- Training DAs about causes of malnutrition to support the link between DAs and HEWs 

activities in Somali Region 

- Train and mentor smallholders fodder-producing households on improved fodder/forage 

development strategies, agronomic practices and management in Somali Region 

- Provide vegetable seeds to MVHHs (Year III & IV households)  

- Support seed suppliers at woreda level 

- Provision of seeds/ seedlings, hand tools and other inputs for fodder production 

- Provide improved/local sheep and/or goats or chicken heifers to MVHHs 

- Link MVHHs with veterinary services and obtain official vaccination documents 

- Train MVHHs on the type of intervention  

- Promote and sell household water filters and floor mats at subsidized price 

- Establish sanitation marketing groups 

- Support safe disposal of child feces through improved sanitation 

- Identify households for animal feeding, animal health service through cost sharing and non-cost 

sharing 

- Provision of training to influential male and female community leaders in MIAYCN 

 

IR4 Rigorous and innovative learning agenda adopted 

- Preparation of logistics for end line impact survey 

- Continue implementation of ENGINE OR on birth cohort, agriculture-nutrition panel and 

severe acute malnutrition (SAM)  

- In collaboration with Valid PIs and JU Co-PIs, prepare the manuscript for publication  

- Continue secondary data analysis and documentation  

- Carry out data quality assessment and supportive supervision for M&E officers in all regions 

- Build research capacity for researchers and postgraduate students (MSc & PhD) in ENGINE 

partner institutes 

- Finalize a joint M&E plan for the partnership with GOAL, GRAD and ENGINE Plus 

- Formative qualitative research for ENGINE Plus to identify barriers to behavior change, for 

appropriate targeting and identifying communication strategies for ENGINE Plus  

- Conduct baseline survey for ENGINE Plus 

 

Crosscutting: Gender 

- Provide decision making skill training for women and men from selected, well-performing 

MVHH 

- Organize a gender sensitization sessions for ENGINE technical staff at Addis including sub-

primes 

- Provide supportive supervisions and TA for regions 
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Environmental compliance 

Animal feed and feeding: ENGINE has continued purchasing animals from the local market to avoid extra 

livestock stocking rates and additional pressure on the existing pasture. In addition, 2,544 MVHHs 

received training and TA on forage development and animal feed preserving techniques.  

Animal health: In order to protect distributed animals from livestock diseases and maximize productivity, 

animals received vaccination against Anthrax, Black leg, Pastureullosis, PPR, and Pox, according to animal 

type and area prevalence. All chickens distributed by ENGINE were vaccinated based on the 

recommendation of National Veterinary Institute chicken vaccination calendar against NCD, Gumboro, 

Fowl Typhoid, Fowl Pox and Mareks.  

 

Table 3.10: Environmental mitigation and monitoring 

 

 

 

Issues requiring the attention of USAID management 

Save the Children‟s subprime, LOL, has not yet secured proper registration in the country. This creates 

a risk to Save the Children and ENGINE. Save the Children has supported LOL in their efforts to 

complete registration, but has sent a formal notice to LOL management that registration needs to be 

completed promptly or the sub-agreement may be terminated. Save the Children has extended the 

deadline for registration by LOL after evaluating the progress LOL has made, but if it does not 

successfully register in the third quarter, Save the Children will terminate the sub-agreement which may 

have an impact on the project. 

Activity description Mitigation measures Monitoring Indicator(s) 

Output 

Comment 
# of people 

trained 

Provide selected 

vulnerable households 

and women‟s groups 

with livestock and 

seedlings for 

production of fruits 

and vegetables 

Provide training of 

feed preparation, 

forage production, 

livestock 

management and 

veterinary services 

# of people trained on 

feed and livestock 

management 
2,544 

2,544 households received 

training on forage production 

and feed reserve 

Provide required 

vaccinations for 

livestock 

 

# of animals vaccinated 
9,227 

During the reporting period, 

9,227 animals have been 

vaccinated. All animals received 
a thorough animal health 

examination by a government 

veterinary officer. 
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ENGINE is moving forward with its partnership with the GRAD project in seven non-AGP woredas, 

particularly with health and nutrition specific interventions which ENGINE leads and can implement with 

limited resources from GRAD. However, the lack of additional funding from USAID to GRAD has 

limited their ability to effectively implement joint activities, particularly SBCC and livelihood activities. 

The lack of additional funding has also led to less than full engagement and responsiveness from GRAD 

implementing partners.  

While ENGINE Plus in Somali region has launched and start-up activities are underway, it was 

recognized that one of the 16 target woredas is in reality not a woreda where PRIME is implemented. 

Furthermore, the woreda is exceptionally difficult to reach and is not conducive for the majority of the 

planned livelihood interventions. Save the Children has consulted with regional government and it was 

agreed to start in the other 15 woredas, and that following the election in May, the region would 

propose a new woreda that is more accessible and conducive for project implementation. ENGINE will 

submit a request for this change in geography following the May election.  

ENGINE will submit a work plan for ENGINE Plus in Somali Region early in Quarter III. The work plan 

and program monitoring plan (PMP) will include changes needed to targets set in the original proposal 

that are also included the agreement amendment that awarded additional funds for ENGINE Plus. The 

work plan and PMP will also include the need to conduct an ENGINE Plus baseline survey. ENGINE will 

request an agreement amendment to correct the established targets. 

Increased complexity of the project (inclusion of three LNGOs, expansion to non-AGP woredas in 

partnership with GRAD and GOAL, and expansion to Somali Region with a new program approach) as 

well as new Save the Children US and Save the Children International procedures requiring review of 

quarterly reports prior to submission to USAID have made maintaining the PEPFAR reporting period to 

USAID very difficult. ENGINE will discuss with the AOR and request agreement amendment to adjust 

the reporting timeline without affecting FtF reporting deadline.   

Data sharing with host government 
Have you shared this report with the host government? 

Yes       

No    

We have not shared this report, but at the request of FMoH we did share a semi-annual summary report (June – 

Dec 2014) of ENGINE activities to FMoH in January 2015.  
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Annex 1: Report on partnership with GRAD in non-AGP woredas 

Project start up  

The implementation of activities planned under the partnership with GRAD in all seven non-AGP 

woredas in Amhara, Oromia and SNNP regions is progressing well. Implementation in three woredas in 

SNNPR started in the second quarter following a lengthy approval process with regional government. 

ENGINE completed recruitment of zonal MNCH coordinators for Oromia in Quarter I and SNNPR in 

Quarter II, while recruitment in Amhara was completed in Year III. An MOU was signed in Quarter II 

between ENGINE and GRAD to guide the partnership. 

In Quarter I, a one-day orientation session led by advisors from both project was held in Amhara with 

GRAD‟s local implementing partner which included an overview of the collaboration and its intended 

impact, progress reporting, modalities of livelihood support to beneficiaries and logistical issues. In 

Quarter II, an ENGINE-GRAD partnership familiarization and joint regional work plan development 

workshop was held. The objectives of the workshop were to orient stakeholders on the intended 

partnership; discuss the modality of implementation; as well as prepare a work plan and budget for the 

region and implementing woredas. Accordingly, participants discussed and understood implementation 

modalities and developed a joint work plan for implementation. The need for monthly planning and 

coordination meetings at the regional level was identified and will be implemented in Quarter III. 

Implementation in Oromia was initially slow due to limited engagement of GRAD implementing partner 

Meki Catholic Secretariat (MCS) and their need for additional funding. In Quarter two ENGINE regional 

team visited the MCS office in Meki from Jan. 14-16, 2015 to make an official introductory visit and to 

discuss on key programmatic and operational issues with head or representatives of the ENGINE-GRAD 

partnership initiative. GRAD organized a meeting on Jan. 21, 2015 to follow up on issues identified in the 

earlier ENGINE visit. The ENGINE country and regional teams, CRS head office staff, CARE head office 

staff and MCS staff responsible for GRAD project in Meki participated. The team discussed the purpose 

of the partnership, modality of implementation, operational and logistic issues and agreement was 

reached to start implementation of those activities in the joint plan that require minimal resources from 

GRAD until the additional budget is released from USAID. It was agreed that implementation of planned 

activities that will be covered from ENGINE resources should commence immediately. Additional funds 

were not received by GRAD in the reporting period, which continues to limit full implementation of 

joint activities, particularly livelihood activities. 

GRAD regional and Addis based nutrition advisors visited ENGINE SNNPR project office on February 

26, 2015. The nature of the partnership and joint planning and preparation to organize activities were 

discussed. It was agreed to hold a monthly meeting that can be used as a platform to exchange updates 

and facilitate the implementation of the joint plan.  

During the reporting period, ENGINE and GRAD COPs and core team for the partnership met twice to 

resolve challenges that arose during implementation. The projects agreed on the design of 

documentation of the partnership, M&E and reporting of indicators, and issues that may arise in regional 

implementation, including modality of homestead seed and poultry support and the need for a shared 

detailed plan between regional teams. 
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Capacity for and institutionalization of nutrition programs and policies 

Support the nutrition multi-sectoral coordination mechanism 

The regional team in Amhara supported the NNP advocacy and sensitization workshop for two 

GRAD/ENGINE project woredas (Libokemkem & Lay Gayint) during the reporting period. A total of 45 

participants (11 female) attended the workshop. Following the workshop, a woreda nutrition technical 

committee (WNTC) and a woreda nutrition coordination body (WNCB) were established in both 

GRAD/ENGINE woredas of the region.  

In Oromia, ENGINE technically and financially supported a nutrition multi-sectoral sensitization 

workshop in Arsi Negele woreda in West Arsi Zone. The workshop led to the establishment of a 

nutrition multi-sectoral coordination body as well as technical committees with roles and responsibilities 

clearly delineated in the signed and shared TOR. Following the establishment of the coordination 

mechanism, ENGINE supported one nutrition multi-sectoral coordination meeting under the framework 

of NNP. The establishment of nutrition multi-sectoral coordination in Adami Tulu woreda in East Shoa 

Zone is planned for the next quarter. 

Quality of nutrition services strengthened  

Provision of training for health and agriculture program managers (woreda heads) and GRAD’s 

gender & nutrition coordinators on nutrition program management 

Working in partnership, GRAD and ENGINE reached 85 percent (407/479) training targets, including 

health and agriculture program managers, integrating IYCF into CMAM and NSA.  

 

Table 1. GRAD - ENGINE total number of people trained in child health and nutrition by region 

 

 

Provide program managers training 

ENGINE provided nutrition program managers training for 26 (1 female) woreda level agriculture and 

health office heads in Amhara (13 in the first quarter) and SNNP (13 in the second quarter) regions.   

Regions Semi-Annual Plan 
Semi Annual Achievement 

% 
Male Female Total 

National 479 291 116 407 85 

E. Oromia  91 35 126  

SNNPR  60 14 74  

Amhara  140 67 207  
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The training aimed to capacitate the program managers in integrating nutrition into their respective 

woreda plans. At the end of the training participants developed post-training activity plans that included 

the establishment of NNCB & NTC, organizing and conducting NNP sensitization meetings and 

supporting ENGINE/GRAD program implementation at woreda level. Overall, a total of 65 percent 

(26/40) participants were reached in Amhara and SNNPR during past quarters. The remaining target will 

be reached in the next quarters.  

Provide MIYCN training for health workers and health extension workers   

In the first quarter, ENGINE provided MIYCN training in Amhara Region for 67 (21 female) health 

workers from health centers and woreda health offices in two ENGINE GRAD intervention woredas.  

During the second quarter, ENGINE and GRAD trained 166 (68 female) health workers working in 

health centers and woreda health offices in Amhara (39), Oromia (66) and SNNPR (61). A total of 76 

percent (233/307) participants were reached in Amhara, Oromia and SNNPR during the reporting 

period. The training aims to build the capacity of the health workers in providing quality preventive 

nutrition services in their respective facilities, and will continue to reach the remaining target in the next 

quarter.  

In Oromia (Adami Tulu and Arsi Negele woredas) all HCs have received registration materials and other 

stationary supplies to help record data, as well as materials informing about MIYCN counseling services 

and follow up activities at the facilities. Following the provision of the training, a post-training follow up 

was carried out to assess the initiation of MIYCN counseling service and overall facility setup. 

Accordingly, four HCs were visited for technical support. During post-training follow up, 521 pregnant 

women received counseling service on recommended Maternal, Infant & Young Child Feeding at five 

HCs in Adami Tulu woreda by trained health workers attending ANC service.  

In SNNPR, ENGINE provided MIYCN training for 61 participants (14 female), including health workers, 

health center heads and GRAD staff. Participants planned to orient the remaining HC staffs to train 

health extension workers on the content of MIYCN, conduct counseling for caregivers 

(mothers/fathers) on MIYCN and provide orientation to HDAs. 

Provide development agent and agriculture extension worker training on nutrition-sensitive 

agriculture including Keyhole gardening and Perma-gardening 

In the first quarter, nutrition-sensitive agriculture (NSA) and Perma-garden training was provided for a 

total of 40 (six female) development agents/agriculture extension workers (DA/AEWs) from 19 GRAD 

implementing kebeles in one intervention woreda in Amhara region. In the second quarter, 108 (23 

female) DA/AEWs in Amhara (48) and Oromia (60) were trained in collaboration with GRAD on NSA. 

The training also included topics of Keyhole gardening and Perma-gardening. The overall performance is 

56 percent of the plan for the reporting periods. 

 

Conduct Enhanced Community Conversations using village economic and social association 

structure 

Training of GRAD animators and conducting Enhanced Community Conversations (ECC) at village 

economic and social association (VESA) level were planned for the reporting period. These activities 
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were not conducted as the result of delays both in staffing of animators by GRAD and adapting ENGINE 

ECC materials. The ENGINE ECC materials have been reviewed by a taskforce of ENGINE and GRAD 

staff, who have identified the sessions to be included and the adaptations to be made. This is underway 

and materials will be finalized in Quarter III.   

Provide technical assistance (Mentorship) to health extension workers for the implementation of 

direct nutrition services at facility and community levels 

In Oromia, ENGINE visited five HCs and two HPs and provided mentoring to 13 HWs (four female) 

and three HEWs to improve the quality of the MIYCN counseling service.  

In Amhara, the ENGINE regional team visited nine HCs and six HPs and mentored 40 HWs and HEWs 

(25 female). The aim of the support was to improve performance of HWs on providing quality service in 

nutrition. During the mentoring, gaps in nutritional counseling were identified and addressed based on 

practical counseling demonstration.  

Conduct nutrition cooking demonstrations at community levels including promotion of use of 

iodized salts and WASH 

 In Amhara, ENGINE technically supported seven nutrition cooking events at HPs and at the community 

level. A total of 230 participants (186 female) attended the events. In Quarter II, ENGINE updated 

standardized cooking demonstration procedures which will be shared to FtF Nutrition TWG and which 

will be used to improve the quality of cooking demonstration conducted for VESA groups. 

 

Apply economic strengthening interventions to meet households’ needs 

Select households among the village economic and social association group  

In Oromia, ENGINE and GRAD selected 250 households among 31 VESA groups, and in Amhara 233 of 

the planned 250 households were selected for nutrition sensitive project support. Selection criteria 

included households with children under 2 years, women of reproductive age, and economically poor 

households. The actual performance is 55 percent (483/875) of the target for the reporting period. The 

remaining targets, primarily from SNNPR, will be finalized in the third quarter. ENGINE is in discussion 

with GRAD, who is responsible for leading livelihood interventions on the modality of support, 

particularly on poultry and homestead gardening interventions. The modality of support will be finalized 

early in Quarter III.    

Select farmer training centers with access to water to promote vegetables and fruit production 

During the reporting quarter, four of a planned seven farmer training center (FTC) sites (two per 

region), have been selected in Amhara and Oromia regions. These sites, which have access to water to 

promote vegetables and fruit production for VESA members, were selected in consultation with experts 

from woreda agriculture offices. ENGINE and woreda agriculture offices communicated with the 

respective DAs about the activities to be undertaken with the support of the ENGINE-GRAD 

partnership. The remaining FTCs in SNNPR will be selected in Quarter III. 

Provide Keyhole gardening/perma-garden training to community facilitators and animators at 

woreda level 
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Perma-garden training for GRAD‟s community facilitators and animators has been provided in the two 

GRAD intervention woredas in Amhara Region. The training was provided to 215 participants (40 

female), which is 46 percent (215/467) of the quarter plan. The remaining target for Oromia and SNNPR 

will be conducted in the third quarter.   

Train households from village economic and social association groups on homestead vegetable 

production including Perma-gardening and Keyhole gardening. 

In Amhara, 166 (66 percent) of the selected 233 households received training on homestead vegetable 

production including Perma-gardening and Keyhole gardening and 204 (84 percent) households received 

vegetable seeds, fruit seedlings and hand tools on a revolving credit basis through the VESA structure. In 

addition, 73 households from VESA groups received training on poultry management. 

In Oromia, ENGINE and GRAD supported training of 235 households from VESA groups on integrated 

dietary diversity and livestock management and 73 HH in poultry management. The overall objective of 

the training is to provide VESA households with an attainable, practical and sustainable method to 

increase their own household vegetable production at the homestead, as well as increase consumption 

to impact on household nutrition through improved agronomic practices.  

Overall, 34 percent (474/1375) of the targeted households were trained in Amhara and Oromia during 

the reporting quarters. The remaining target will be reached in the next quarters.  

 

Rigorous and innovative learning agenda adopted 

Development of a joint M&E plan was slowed by the departure of ENGINE Sr. M&E advisor. The 

position is now filled, and ENGINE and GRAD have held discussions on developing a joint M&E plan for 

the partnership. Agreement was reached on inclusion of key nutrition indicators into GRAD‟s yearly 

intermediate results assessment so the study can also serve as a baseline for the collaboration. The plan 

will be finalized in the third quarter. In addition, consensus has been reached on what Feed the Future 

indicators should be reported jointly or independently to avoid double counting. ENGINE will have a 

non-AGP M&E advisor starting early in Quarter III to support these activities. 

Challenges 

As the result of delays in the release of promised additional funds from USAID to GRAD, 

implementation of activities planned under the partnership, which require significant GRAD resources 

are delayed. This has also contributed to the limited involvement of GRAD implementing partners to 

fully integrate activities planned under the partnership as part of their regular activities. GRAD 

implementing partners have only an indicative plan, but not detailed implementation plan by quarter. 

This has made joint planning and implementation of activities with ENGINE challenging. 

Despite efforts by both ENGINE and GRAD to orient regional teams and partners to the nature of the 

collaboration and the expectations for both projects, some confusion has remained and the need for 

regular regional meetings to align plans has been identified and action taken. 
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The delayed completion of ENGINE‟s ECC materials for AGP resulted in a delayed timeline for 

adaptation and roll-out of ECCs through VESA groups. In Quarter II, this process moved forward 

significantly and adapted ECC materials are expected in Quarter III. 

 

Major activities planned for the third quarter 

 To jointly review the implementation status of the partnership in order to fix shortcomings 

and revisit the work plan and implementation modality for the remaining period of the fiscal 

year 

 Finalize the adaptation of ECC materials to that of the food insecure woredas, print and 

distribute ECC materials to the project woredas and roll out the implementation of ECC 

through GRAD implementing structures (community facilitators and VESA groups) 

 Finalize the development of M&E framework in the context of the partnership, establish 

baseline data and document lessons learned as part of learning agenda   
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Annex 2: Report on partners with GOAL in non-AGP woredas 

 

Start-up 

In the reporting period, ENGINE continued its partnership with GOAL in non-AGP woredas of Oromia 

and SNNPR. In addition to the four woredas that began implementation in Year III, ENGINE expanded to 

three additional woredas in East and West Hararge in Quarter I and three woredas in SNNPR in Quarter 

II, following a long approval process with regional government in SNNPR.    

ENGINE hired five zonal coordinators to support the partnership in Oromia and SNNPR. ENGINE and 

GOAL finalized and signed an MOU to guide joint implementation. Two workshops were held in 

Oromia to familiarize ENGINE, GOAL and partners staff about the partnership and planned activities. In 

SNNPR, ENGINE conducted regional ENGINE-GOAL partnership familiarization and a joint regional 

work plan development workshop in Quarter II. The workshop helped participants to understand 

implementation modalities and develop a joint action plan 

 

IR 1: Capacity for and institutionalization of nutrition programs and policies 

IR 1.1: Strengthened policy environment 

 

Strategy 1.1.1: Strengthen existing nutrition multi-sector coordination 

Activity (i) Support the nutrition multi-sectoral coordination mechanism 

The revised NNP was previously launched in East and West Hararghe zones, however it was neither 

introduced nor launched at the woreda level in seven ENGINE-GOAL partnership woredas. Accordingly, 

ENGINE gave technical support to Deder woreda in East Hararghe zone to conduct its first woreda level 

nutrition multi-sectoral meeting on Jan. 2, 2015. The strategic objectives of the NNP and why nutrition 

matters to the region and the country as a whole were presented. The NNP documents were printed 

and provided to representative from nine NNP implementing sectors. As a result, woreda level NCB and 

NTCs were established and a draft ToR was presented to the participants and signed by the heads of 

the nine implementing sectors. A relevant plan of action was decided on at the conclusion of the 

meeting. A total of 20 participants (three female) participated. ENGINE will support the launching of 

NNP in the remaining woredas in Quarter III.  

 

IR2.1: Quality of nutrition services strengthened  

Build capacity of health system to implement direct nutrition interventions and Social and Behavior 

Change Communication on nutrition and WASH  

During this reporting period, ENGINE extended its preventive nutrition support coverage to non-AGP 

woredas in East and West Hararghe and in SNNPR in collaboration with GOAL. Trained staffs started 

counseling on key messages on nutrition and conducting cooking demonstration.  
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In partnership with GOAL, ENGINE reached 92 percent (360/390) of training targets. The training 

includes health and agriculture program managers, integrating IYCF into CMAM and NSA.  

 

Table 1. GOAL ENGINE total number of people trained in child health and nutrition by region 

 

Provide training for health and agriculture program managers (woreda heads)  

During the reporting period, ENGINE technically and financially supported nutrition program planning 

and supervision training for health and agriculture program managers in SNNPR. This was aimed at 

building mangers‟ capacity to integrate nutrition into their respective woreda plans and coordinate 

nutrition programs. A total of 10 (25 percent of target) participants from Sidama Zonal Office and target 

woredas attended the four-day training. At the end of the training participants developed action plans in 

line with ongoing nutrition program implementation in the region. Program managers‟ training in 

Oromia will be conducted following the election.  

Provide integrated infant and young child feeding into community management of acute 

malnutrition training   

In Oromia, ENGINE conducted basic MIYCN training for HWs and woreda health staff members from 

five woredas in East and West Hararghe zones. A total of 161 (41 female) participants attended the 

trainings. Participants produced a post-training action plan to guide them in initiating activities that they 

are expected to implement. Additionally, the participating PHCUs were provided with the necessary 

registration and reporting materials and practical demonstrations on how to use them. 

In SNNPR, ENGINE in collaboration with GOAL supported MIYCN training for HWs, health center 

heads and GOAL staff from SNNP ENGINE/GOAL and ENGINE/GRAD woredas. A total of 94 

participants (24 Female) attended from Dale, Boricha, and Shebedino woreda in Sidama zone where 

ENGINE/GOAL projects are jointly operating. Participants planned to orient/train the remaining HC 

staffs and HEWs on the content of MIYCN, to conduct counseling for caregivers on MIYCN and 

orientate HDAs along with HEWs.  

Monitor and report Maternal, Infant and Young Child Nutrition counseling for mothers by trained 

health workers 

In Quarter I, ENGINE visited 36 health facilities (23 HCs and 13 HPs) to provide technical assistance in 

MIYCN counseling as well as to ensure all facilities have MIYCN registration books and reporting 

formats and are able to use them.  

In Quarter II, the regional team observed that, following the training, the majority of HCs in East and 

West Hararghe had started to produce and communicate nutrition counseling service reports using the 

Regions Semi-annual plan Semi-annual achievement Male Female % 

E. Oromia 273 256 194 62 94 

SNNPR 117 104 80 24 89 

Total 390 360 274 86 92 
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same format being applied for AGP woredas. In the second quarter, a total of 4062 pregnant mothers 

received nutrition counselling services on recommended MIYCN practices at 19 reporting HCs in East 

Hararghe. These included 3831 pregnant mothers who were provided with iron folate. A total of 870 

children with diarrhea attended the under-five clinics, and all were provided with zinc tables and ORS. 

Similarly, in five woredas of West Hararghe, a total of 6180 pregnant mothers attended the ANC clinics 

and received nutritional counseling services in 16 reporting health facilities and 3450 were prescribed 

Iron folate. Likewise, a total of 3297 children attended the under-5 clinic during the second quarter, of 

which 1237 were diarrheal cases who were prescribed with zinc tables and oral rehydration salts (ORS). 

The remaining health centers have not submitted their nutrition service provision report, but ENGINE 

continues to provide technical support and mentoring, and expects all facilities to report in Quarter III.   

Provide training to development agents, agricultural extension workers and GOAL woreda staff on 

nutrition-sensitive agriculture  

Training for AEWs in NSA was conducted in the first quarter in West and East Hararghe. The training 

developed the capacity of AEWs on NSA together with the basic concepts of nutrition. A total of 95 (13 

female) of 130 planned participants were trained. Training in SNNPR will take place in Quarter III.  

Conduct nutrition cooking demonstrations at community levels biannually at health posts including 

promotion of use of iodized salts and WASH.  

During the first quarter, ENGINE supported nine community level food-cooking demonstrations in 

GOAL non-AGP woredas. A total of 397 (270 female) participated in the demonstrations.  During the 

second quarter, a total of 70 sessions were organized in seven woredas, reaching 4,071 participants 

(2,841 female).   

 

IR 3.2 Apply economic strengthening interventions to meet households’ needs: 

Selection/targeting of households with community management of acute malnutrition 

cases for livelihood support 

Target households of community management of acute malnutrition beneficiaries  

ENGINE and GOAL selected 875 (70 percent) households in Oromia with children exposed to relapse 

of acute malnutrition, per health facility records, were selected for project support of livelihood 

activities. In SNNPR, the targeting is under way and will be reported in the next quarter. Selection of 

the households is based on clinical records of children. Some of the children were from well-off families 

and did not qualify for livelihood support based on the vulnerability criteria. In collaboration with kebele 

leaders and community elders ENGINE identified those who are qualified both in terms of need and 

relapse of acute malnutrition. Children from well-off families suffering from relapse are referred for 

additional counseling on infant feeding.  

Provide vegetable seeds, fruit seedlings and hand tools to households 

In Oromia, a total of 875 CMAM beneficiaries were provided with farm tools to support homestead 

gardening (shovels, machetes, rakes and watering cans). Distribution was facilitated at respective kebeles 

through the Woreda Agriculture Office. 
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Organize groups for saving  

ENGINE and GOAL supported establishment of 35 saving groups (40 percent), consisting of 10-20 

members, in East and West Hararghe target woredas. The regional team is working with local sectors 

offices to link the groups to local microfinance institutions to derive maximum benefit.  

Goat or chicken provision for community management of acute malnutrition beneficiaries 

ENGINE and GOAL supported provision of goats for 271 CMAM beneficiaries in all targeted woredas 

with the involvement of committee comprised of representatives from relevant sector offices, woreda 

and kebele development committees as well as GOAL staff. Accordingly, the committee procured 1,084 

goats and distributed for seven targeted woredas. To date, 31 percent of the targeted Year IV 

beneficiaries were reached. Support will continue in Quarter III. 

Train households on homestead vegetable production including Perma-gardens, Keyhole gardening 

poultry and goat rearing 

In Oromia, ENGINE-GOAL supported integrated training of 802 CMAM beneficiaries in order to raise 

their awareness on livestock management and homestead production. The achievement was 92 percent 

(802/875). In East Hararge, Meta woreda AEWs provided additional on-site technical assistance for 71 

CMAM beneficiaries on identified key gaps after training. These included iodized salt utilization, 

practicing diversified feeding and supporting pregnant and lactating women with HH activities. The 

remaining target in SNNPR will be reached during the next two quarters.  

 

IR 4 Rigorous and innovative learning agenda adopted 

ENGINE and GOAL held discussions on developing a joint M&E plan for the partnership. Finalization of 

the plan was delayed due to departure of ENGINE Sr. M&E advisor. The vacancy has been filled and 

ENGINE and GRAD met in Quarter II and the joint learning agenda will be finalized early in Quarter III. 

Support & participate on biannual woreda health office regular nutrition integrated review  

In Oromia, ENGINE technically and financially supported woreda level integrated health and 

nutrition biannual review meetings at three woredas:  Meta, Oda Bultum and Boke, which were 

attended by woreda health office experts, HWs and HEWs. The review meetings helped to 

revitalize the preventive nutrition programs in the woredas by creating a platform to raise 

MIYCN and other preventive nutrition agendas. All of the meetings were concluded by 

producing action points, which will be implemented by the responsible individuals within health 

offices. 
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Major activities planned for Quarter III 

 

 

  

 Support woreda review meetings  

 Support joint supervision visits 

 Support multi-sectoral coordination in additional woredas 

 Conduct quality cooking demonstrations with standardized approach 

 Complete household selection for livelihood support 

 Provide training and support for homestead gardening and provision of poultry and small livestock. 
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Annex 3: Assessment of ENGINE savings groups 

Annex 3 Savings 

Group Assessment.doc
 

Annex 4: Success stories  

Annex 4 ENGINE SAPR Success Stories.zip
 

Annex 5: Trip reports 

Annex 5 Trip Reports.zip
 

Annex 6: Matrices: FtF, PMP, Workplan 

 

Annex 6 Matrices FtF PMP Workplan.zip
 

 


